

FY2021									FY2022									FY2023									
Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	
Q1			Q2			Q3			Q4			Q1			Q2			Q3			Q4			Q1			
Crane erection & commissioning									Rail Installation															Rail Installation			Demo Existing Crane