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CORPS OF ENGINEERS PLAN OF ACTION FOR 
DISSOLVED GAS MONITORING IN 2001 

 
 
INTRODUCTION 
 
This Plan of Action for 2001 summarizes the role and responsibilities of the Corps of Engineers as 
they relate to dissolved gas monitoring, and identifies channels of communication with other 
cooperating agencies and interested parties. The Plan summarizes what to measure, how, where, and 
when to take the measurements and how to analyze and interpret the resulting data. It also provides 
for periodic review and alteration or redirection of efforts when monitoring results and/or new 
information from other sources justifies a change. Some information on the complementary activities 
of other participating agencies is provided at the end of this document.  
 
GENERAL APPROACH 
 
The total dissolved gas (TDG) monitoring program consists of a range of activities designed to 
provide management information about dissolved gas and spill conditions. These activities include 
time-series measurements, data analysis, synthesis and interpretation, and calibration of numerical 
models. Four broad categories of objectives are involved: 
 

1) data acquisition, to provide decision-makers with synthesized and relevant information to 
control dissolved gas supersaturation on a real-time basis,  

2) real-time monitoring, to ascertain how project releases affect water quality relative to ESA 
Biological Opinion measures and existing state and tribal dissolved gas standards;  

3) trend monitoring, to identify long-term changes in basin wide dissolved gas saturation levels 
resulting from water management decisions; and  

4) model refinement, to enhance predictive capability of existing models used to evaluate 
management objectives.  

                 
Portland, Seattle and Walla Walla Districts will continue to assume direct responsibilities for TDG 
monitoring at their respective projects, including data collection, transmission, and analysis and 
reporting. The Division's Reservoir Control Center (RCC) will coordinate this activity with the 
Districts and other State and Federal agencies and private parties as needed to insure the information 
received meet all real-time operational and regulatory requirements. Districts and Division roles and 
functions are described in more detail in later sections of this document.  
 
The Corps considers TDG monitoring a high priority activity with considerable potential for 
adversely affecting reservoir operations and ongoing regional efforts to protect aquatic biota. It will 
make all reasonable efforts toward achieving at least a data quality and reliability level comparable to 
that provided in 2000.  
 
Furthermore, the Corps believes it is important to maintain a two-way communication between those 
conducting the monitoring and the users of monitoring information. These interactions give 
decision-makers and managers an understanding of the limitations of monitoring and, at the same 
time, provide the technical staff with an understanding of what questions should be answered. 
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Therefore, comments and recommendations received from users were and continue to be very useful 
in establishing monitoring program priorities and defining areas requiring special attention.  
 
DISTRICTS/DIVISION RESPONSIBILITIES 
 
Portland, Seattle and Walla Walla Districts Functions. Portland, Seattle and Walla Walla Districts will 
perform all the activities required at their TDG monitoring sites. Data will be collected and 
transmitted from those sites systematically and without interruption to the Columbia River 
Operational Hydromet Management System (CROHMS) (or any alternate database as may be 
specified). Normal monitoring season will be from 1 April through 15 September for all stations 
except Bonneville and the stations below Bonneville. Because of the Spring Creek hatchery release, 
monitoring for Bonneville and stations below Bonneville will be from 10 March through 15 
September. Winter monitoring, where applicable, will be at least from 15 December through 15 
March. If needed, TDG monitoring for Spring Creek hatchery fish may be necessary before 10 
March and will be coordinated with the Portland District.  
 
District responsibilities include but are not limited the following tasks: 
 

• preparing annual monitoring plan of action and schedule  
• procuring data collection/transmission instruments  
• preparing and awarding equipment and service contracts  
• performing initial instrument installation and testing  
• setting up and removal of permanent monitoring installations, if requested  
•  evaluate existing stations, as described in RPA # 132 of the National Marine Fisheries 

Service 2000 Biological Opinion  
• collecting and transmitting TDG data to CROHMS  
• reviewing data for early detection of instrument malfunction  
• making periodic calibration, service and maintenance calls once every 2 weeks  
• providing emergency service calls as needed and/or when so notified  
• performing special TDG measurements, if needed  
• keeping records of instrument calibration and/or adjustments  
• retrieving, servicing, and storing instruments at the end of the season  
•  providing final data corrections to the Division office  
• performing data analysis to establish/strengthen spill vs. TDG relationship  
• preparing an annual activity report  
• document and report QA/QC performance 

 
All three Districts will also be responsible for (1) preparing an annual report on instrument 
performances, and (2) providing the necessary material including test and data analyses, charts, maps, 
etc. for incorporation in the Corps’ Annual TDG Report, which will be finalized by the Division. 
Additional monitoring at selected locations may be required on an as needed basis and as possible 
based on available funding. Dissemination of data to outside users will remain a Division 
responsibility to avoid duplication and uncoordinated service.  
 
Division's Functions. The Division will be responsible for overall coordination of the TDG 
monitoring program with the Districts, other State and Federal agencies and cooperating parties. The 
Leader of the Water Quality Team, CENWD--CM-WR-N, is the designated TDG Division Program 
Coordinator reporting through the chain of command through Chief, Reservoir Control Center and 
Chief, Water Management Division to Director, Engineering & Technical Services Directorate.  The 
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coordinator will be a member of, and consult as needed, with the NWD-North Pacific Water Quality 
Team.  
 
The Division TDG Program Coordinator will provide overall guidance to District counterparts to 
ensure that the monitoring program is carried out in accordance with the plan outlined in this 
document, including close adherence to a general schedule and operating QA/QC protocols.  The 
individual will be the main point of contact for all technical issues related to the TDG monitoring at 
Corps projects.  The coordinator will refer problems of common regional interest to relevant forums 
such as the EPA/NMFS Water Quality Team (WQT) for peer review and open discussion.  The 
individual will facilitate final decision-making on technical issues based on all relevant input from 
interested parties. 
 
The Division TDG Program Coordinator will meet with District counterparts in February to discuss 
and firm up detailed implementation plan and schedule for the current year. Discussion will cover 
monitoring sites, equipment, data collection and transmission procedures, service and maintenance, 
budget, etc. A set of specific performance measures will be jointly prepared as a basis for reviewing 
and monitoring District performances. A post-season review meeting will be held annually to provide 
a critique of the operations and identify areas needing changes and/or improvements. 
 
2001 ACTION PLAN 
 
The 2001 Action Plan consists of the following eight phases observed in previous years, plus winter 
monitoring. These phases are as follows: 
 
          (1) Program start-up;  
          (2) Instrument Installation;  
          (3) In-season Monitoring and Problem Fixing;  
          (4) Instrument Removal and Storage;  
          (5) Winter Monitoring;  
          (6) Data Compilation, Analysis and Storage;  
          (7) Program Evaluation and Report; and  
          (8) Special Field Studies 
 
The Plan of Action for all three Districts is essentially the same as in 2000, with the exception some 
QA/QC modifications.  
 
Portland District will continue to use the USGS to conduct their TDG monitoring. Walla Walla 
District water quality staff will contract out   routine instrument calibration responsibilities in 2001.  
Seattle District will continue to contract their routine calibration of TDG equipment. In general the 
2001 plan is as follows. 
 
Phase 1: Program Start-Up 
 
Responsible parties (See Table 1) will be invited for a follow-up coordination meeting some time in 
February for final discussions on the plan of action. This will ensure a good mutual understanding of 
the most current objectives of the dissolved gas monitoring program, including data to be collected, 
instrument location, procedures to be used, special requirements, etc. The draft plan will be 
presented for peer review at a February meeting of the WQT. 
 
All three Districts will ensure that adequate funding is available for 2001 monitoring activities. 
Portland District, having decided to continue to use the service of the USGS in 2001, will prepare the 
necessary MIPRs to secure those services and provide for rental and associated maintenance of the 
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USGS's Sutron data collection platforms. Walla Walla District will review their equipment inventory 
and proceed with the necessary orders for new TDG instruments and DCPs, if applicable. Seattle will 
renew their contractual arrangements as needed for the operation of the Chief Joseph and Libby 
stations.  
 
All maintenance and service contracts should be completed at least two weeks before the instruments 
are installed in the field. Where applicable, the Districts will ensure that real estate agreements and 
right of entry are finalized between the landowners and the Corps. All paper work for outside 
contracting will be completed no later than 31 January. 
 
To date, the districts have been initiating the MIPR processes to continue contracts through the 
2000-2001 winter monitoring season and the 2001-monitoring season.  Districts and division have 
been updating the QA/QC protocols.   Temperature loggers have already been placed in Dworshak 
Reservoir.  All districts will continue GOES satellite transmission.  
 
Discussions between districts, division and contractors are expected to continue through February, at 
which time a final plan of action will be produced. It is also understood that the following entities 
will continue to operate their monitoring instruments in 2001: 
• U.S. Bureau of Reclamation, below Hungry Horse, at the International Boundary and above and 

below Grand Coulee Dam;  
• Mid-Columbia PUDs (Douglas, Chelan and Grant Counties), above and below all five PUD 

dams on the Columbia River; and 
• Idaho Power Company, in the Hells Canyon area (as part of its Federal Energy Regulatory 

Commission’s license renewal requirement). 
 
Phase 2: Instrument Installation 
 
Instruments to be installed and their assigned locations are listed in Table 2 and shown in Figure 1. 
Some of them are already in place for the 2000-2001 winter monitoring. The Corps network will 
essentially remain the same as in 1999, except for the following. Walla Walla District has installed 
temperature monitors in the upper portions of the Dworshak pool and is considering the installation 
of temperature monitors in the forebays of McNary, Ice Harbor and Lower Granite project. These 
stations would consist of eight sensors in ten-foot vertical increments collecting data every two 
hours. The district is discussing the cost feasibility of real-time transmission of this information 
versus manual downloading. Also, the district will be adding depth sensors to the probes at all fixed 
monitoring sites. Walla Walla will keep the Anatone and Pasco sites in operation over the winter 
measuring temperature only.  Portland District is looking into installing another fixed monitoring site 
near Camas and will coordinate with the region's Federal and State fisheries agencies and the State 
water quality agencies. 
 
As before, the station below Libby Dam will only be activated if spill for flood control at the project 
becomes likely.  
 
All instruments are scheduled to have been in place and duly connected to their Sutron or Zeno 
DCP's no later than 10 March at Bonneville and downstream stations, and no later than 1 April at all 
other stations. If needed, the station below Libby will be reactivated in May or at least two weeks 
before the start of flow releases for white sturgeon. Monitoring stations below Bonneville are 
scheduled to be in place first, prior to the release of Spring Creek Hatchery fish.  
 
Corps stations that remain in service during the 2000-2001 winter will continue their operation with 
minimum interruption into the spring, following the necessary instrument service and maintenance 
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check-up. These stations include the following: Dworshak tailwater, Pasco (temperature), Anatone 
(temperature), Lower Granite forebay and tailwater, Ice Harbor forebay and tailwater, McNary 
forebay (Oregon and Washington sides) and tailwater, Bonneville forebay, and Warrendale. An 
assessment of monitoring site integrity will be conducted; any damages that may have occurred over 
the winter will be fixed before proceeding on to calibration and testing. Selected project personnel 
may be requested to assist on this task as needed.  
 
Phase 3: In-season Monitoring and Problem Fixing 
 
Actual data collection and transmission will start prior to the first Spring Creek Hatchery release, but 
no later than 15 March for stations below Bonneville, and no later than 1 April for the remainder of 
the monitoring network. Exact starting dates will be coordinated with the Corps' Reservoir Control 
Center (CENWD--CM-WR-N), project biologists and cooperating agencies, based on run-off, spill, 
and fish migration conditions.  
 
The following data will be collected approximately every hour:  
 
      WC, Water Temperature (oC)  

BH, Barometric Pressure (mm of Hg)  
NT, Total Dissolved Gas Pressure (mm of Hg) 
Gage depth (feet)  

 
Oxygen pressure and calculated nitrogen pressure parameters are currently collected at Walla Walla 
stations and at one Seattle District station.   

 
OP, Dissolved Oxygen Pressure (mm of Hg)  
NP, Nitrogen + Argon Pressure (mm of Hg)  

                 
Data will be collected at least hourly and transmitted at least every four hours. If feasible, the 
previous 12 hours of data will also be sent to improve the capability of retrieving any data that may 
have been lost during the preceding transmission. For Portland,  Seattle and Walla Walla Districts, 
data transmission will be done via the GOES Satellite, to the Corps' ground-receive station in 
Portland. After decoding, all data will be stored in the CROHMS database. Per their contract with 
Portland District, the USGS is planning to have the satellite data going into CROHMS and ADAPS 
(internal to the USGS) simultaneously to allow for some pre-screening.   
 
Given their direct relevance to fish mortality, the first three parameters (WC, BH and NT) will be 
collected on a first priority basis. At the 1998 annual post-season review, a suggestion was made to 
extend high monitoring priority to Dissolved Oxygen in known oxygen-deficient areas. During the 
1999 annual post-season review, attendants were not convinced that oxygen should only be measured 
at oxygen limited locations because oxygen pressure data answers questions about nitrogen content 
of saturated waters.  No resolution was reached, however if oxygen is measured, managers are 
encouraged to follow adequate QA/QC measures to ensure that the data gathered is valid. 
 
 Only at John Day, a second or “redundant” instrument at the John Day tailwater will be placed in 
the same monitoring pipe as the first instrument during the 2001-monitoring season.  Both 
instruments will transmit to CROHMS real-time.  
 
Daily reports summarizing TDG and related information will be posted on the Technical 
Management Team's (TMT) home page. To the extent feasible, the measured TDG data will be 
compared with model predicted values so that suspicious values can be flagged and/or discarded 
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before they are released. Data filtering through other methods will also be made. Information 
provided on the homepage will include the following data: 
 

• Station Identifier  
• Date and Time of the Probe Readings  
• Water Temperature, °C  
• Barometric Pressure, mm of Hg  
• TDG Pressure, mm of Hg  
• Calculated TDG Saturation Percent (%)  
• Project Hourly Spill, Kcfs (QS)  
• Project Total Hourly Outflow, Kcfs (QR)  
• Number of Spillway Gates Open  
• Probe depth, ft 
• Calculated Compensation Depth, ft 

              
Spill bay stop settings, if different from the numbers provided in the Fish Passage Plan, will also be 
reported to and coordinated with the TMT. Stopsettings, however, will not be part of the water 
quality data set available on the TMT home page. 
 
Reconciliation between data received to CROHMS will be made by the Reservoir Control Center 
staff based on the input from the field before the data are permanently stored in the Corps' Water 
Quality Data Base. Additional data posting in the TMT home page will continue.  
 
Instrument reliability and accuracy will be monitored through the following basic QA/QC 
procedures, as discussed through the WQT technical workgroup.  
 
• Calibrations of instruments will occur every two weeks 
• Competent personnel (Corps or contractor) will visit monitoring site to check for and if 

necessary, fix site problems (probes clogging, leaking membranes, instruments out of calibration, 
etc.) and recalibrate the faulty instrument(s). 

• Calibration will be accomplished using a primary standard (pressure gauge, hand-held barometer, 
etc). A secondary standard, such as a portable lab-calibrated instrument, will be used as needed 
to limit sampling precision uncertainty. 

• TDG membranes will be changed every two weeks with a dry, functioning membrane. 
• If an emergency visit is conducted, a redundant monitor will be placed in river during emergency 

visit to serve as a temporary back-up to field monitor.   
 
If data recorded by the fixed sensors are different from those recorded during calibration procedure, 
appropriate corrections will be made to current as well as past data already stored in CROHMS as 
soon as possible. Data corrections will be provided to the Division office on an on-going basis so 
that they can be incorporated into the database. Significant and/or unusually large changes will be 
reported immediately to all customary users, including the Fish Passage Center. 
 
The Corps, or their contractors, will have an adequate inventory of spare instruments will be 
maintained to ensure that at least one backup monitor will be made available for deployment as 
necessary. A malfunctioning instrument will be repaired within 24 to 48 hours, depending on the 
remoteness of the instrument location and TDG conditions (weekends may require a longer 
response time). High priority will be placed on fixing a faulty instrument when TDG are or expected 
to be in excess of the current state standards. 
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Contractor and/or Corps staff will maintain TDG instruments. Instruments needing repairs that are 
beyond the staff's capability will be shipped to the manufacturer. In-house water quality and 
information management will do repairs of communication network staff. USGS Stennis Center 
(MS) staff will handle Service and repairs of the Sutron DCPs. Service and repairs of the Zeno DCPs 
will be performed by a contractor.  
 
To better understand the physical process of dissolved gas distribution across the reservoirs and its 
dissipation along the various pools, selected transects studies will continue to be conducted on an as-
time-permits basis. An additional objective for this activity is to be able to define how representative 
readings from current monitoring sites really are with respect to the entire river reach. Model runs 
using GASSPILL and other acceptable tools such as   SYSTDG (developed by the Waterway 
Experimental Station) or MASS1 (developed by Battelle) for the Gas Abatement Study will be 
performed as needed to define the range of expected/acceptable TDG levels under various spill 
conditions. 
 
To help reduce response time in determining whether an emergency field visit is needed, the 
following decision-making  procedure was developed by the WQT:  
 
1) No emergency trips are made for the parameter of temperature or oxygen. 
 
2) For gas and barometric pressure, if more than 25% of the hourly values are missing, then an 
emergency trip is needed. 
 
3) If the difference in values between two consecutive stations is larger than 20 mm Hg for gas 
pressure, or 14 mm Hg for barometric pressure, then an emergency trip is triggered. Criterion 3 does 
not apply if: 
 
a) there is a transient “spike” for a parameter. 
b) if the higher-than-expected gas pressure value is associated with spill operations. 
 
4) If gas parameters at a station do not fall within any of the WES generated/RCC generated gas 
production curves, are not caused from operational or structural changes, and these data persist for 
over 48 hours, then an emergency visit is triggered.  
 
5) If there is uncertainty with an abnormal reading at a gas monitoring station that persists for more 
than 48 hours, the COE will notify WQT members as soon as possible via email. The WQT should 
develop a recommendation to TMT, and to IT if necessary. If the COE plans to change fish passage 
actions because of the uncertainty, it should notify both the TMT & WQT members of the proposed 
change.  TMT members will determine whether or not a meeting or conference call is needed and 
advise the COE of this need.  The COE will then convene a TMT meeting, if requested to do so.  If 
an abnormal reading at the gas monitoring station persists for more than 48 hours, the Corps will 
adopt the 2000 Plan of Action language on the subject. According to the May 2, 2000 letter from the 
Corps to NMFS, "If the WQT chairs determine a water quality issue exists, the issue will be framed 
by the WQT and forwarded from the chairs of the WQT to the chair of TMT or IT, as appropriate. 
Each state's fishery and water quality agencies and tribes will work together prior to any TMT 
meeting on this issue to balance and assure consistency of the proposed actions with fishery 
management requirements and state water quality standards." 
 
Phase 4: Instrument Removal and Storage  
 
Water quality monitors will be removed shortly after the end of the monitoring season (15 
September) by Corps staff or the USGS, except for those that are slated for continued winter 
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monitoring. Those removed will be serviced by the maintenance and service contractors and stored 
at a convenient location until the beginning of the next monitoring season. A selected number of 
monitors and spare DCPs will be available for off-season special monitoring activities upon request. 
Seattle District owns its Sutron DCPs, and maintains and stores them as needed.  
 
Phase 5: Winter Monitoring. 
 
The same few stations that were selected for winter operation in 1999-2000 will be retained for 
compliance monitoring in the following 2000-2001 winter. These included, at a minimum, stations 
located at International Boundary, Dworshak tailwater, Lower Granite forebay and tailwater, Ice 
Harbor forebay and tailwater, McNary forebay (Oregon and Washington) and tailwater, Bonneville 
forebay, and Warrendale. Anatone and Pasco stations will continue to monitor temperature over the 
winter season.  
 
Phase 6: Data Compilation, Analysis and Storage 
 
Time and resource permitting, Corps staff and contractors will fill data gaps, perform statistical 
analyses, and develop trends and relationships between spill and TDG saturation. Efforts will be 
made to use the SYSTDG, MASS1, and COLTEMP (Water Temperature) models, and finding ways 
to facilitate and/or improve user access to the TDG and TDG-related database.   The SYSTDG 
model (being developed by WES) will be available for in-season gas production predictions and 
screening. Data collected at and transmitted from all network stations will be ultimately stored at 
CENWD-CM--WR-N, where they can be accessed through a data management system such as 
HEC-DSS or download the information from the TMT website. 
 
Phase 7: Program Evaluation and Summary Report 
 
An annual report will be prepared after the end of the normal (spring and summer) monitoring 
season to summarize the yearly highlights of the TDG monitoring program. Preparation for the 
annual report will begin with a post-season review, with participation by the three Corps districts and 
the NMFS forum WTQ.  The report will include a general program evaluation of the adequacy and 
timeliness of the information received from the field, and how that information is used to help 
control TDG supersaturation and high water temperature in the Columbia River basin. Information 
on the performance of the instruments (including accuracy, precision and bias associated with each 
parameter) and the nature and extent of instrument failures will be documented. This summary 
should include statistics on data confidence limits. Division staff will prepare the Annual TDG 
Monitoring Report based on field input, other material provided by each District, and 
recommendations by the WQT. This report will also contain suggestions and recommendations to 
improve the quality of the data during the FY2001 monitoring program. 
 
 
 
Phase 8: Special Field Studies 
 
As provided for in Phase 3, additional monitoring of dissolved gas saturation will be conducted on an 
as-needed basis. The current plan for additional monitoring includes transect measurements below 
selected dams to: 1) establish the relationship between various spill amounts and TDG saturation, 
and 2) plot TDG variations within a given cross-section of the river, especially a cross-section that 
includes a fixed monitoring station. Special consideration will continue to be made at evaluating 
improvements (or any other changes) to TDG levels brought about by the new flip-lips at John Day 
Dam. Efforts will also be expanded in learning more about dissolved gas supersaturation dissipation 
along the fish migration route, possibly using monitoring made from moving fish barges and 
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deployment of self-contained wireless probes. These on-going efforts are expected to continue for 
several years. 
 
COOPERATION WITH PARTICIPATING AGENCIES 
 
The Bureau of Reclamation, Douglas County PUD, Chelan County PUD, and Grant County PUDs 
currently monitor for total dissolved gases at their mainstem projects. Until recently, these groups 
were not directly influenced by the listings of salmon and steelhead under the Endangered Species 
Act. Nonetheless, they have maintained a cooperative effort with the Corps in collecting and 
reporting total dissolved gas and related water quality parameters and in making this information 
available to the Corps for storage in their CROHMS database. Idaho Power Company is believed to 
have been collecting some TDG information in the Hells Canyon Complex for use in numerical 
modeling for FERC reliscencing efforts. However, this information has not been as widely 
disseminated as the data from the rest of the TDG monitoring network. Following are the action 
plans for the cooperating agencies.   
 
Bureau of Reclamation. Bureau of Reclamation TDG monitoring will continue at International 
Boundary and the Grand Coulee forebay and tailrace, and the Hungry Horse sites in 2001. Hourly 
data transmission to CROHMS will continue via the GOES satellite.   
 
Douglas County PUD. TDG monitoring will continue at the forebay and tailrace of Wells Dam in 
2001. Hourly data from both of these stations will continue to be sent to the Corps.  
 
Chelan County PUD. The physical monitoring of TDG to be conducted in 2001 will be very similar 
to the monitoring conducted in 2000. Chelan will continue to monitor TDG in the forebay and 
tailrace of both Rocky Reach and Rock Island Dams. The PUD will continue to use Common 
Sensing monitors in the forebay and Hydrolab Datasonde 4s in the tailrace. Data will continue to 
arrive to the Corps hourly, and efforts will be made to repair malfunctioning probes within 48 hours. 
Monitoring instruments will be calibrated every three to four weeks or as necessary. Chelan will also 
continue to conduct weekly transects in the tailraces of both projects to validate the locations of the 
tailrace monitors and may institute some forebay transects to verify that forebay readings are 
representative of the conditions in the river at large. 
 
Grant County PUD. TDG will continue to be monitored in the forebays and tailraces of both 
Wanapum and Priest Rapids Dams. Fixed site locations will not be changed and all probes will be 
calibrated before the season and every three to four weeks following. Hourly data will continue to be 
posted on the Grant Co. PUD website. The PUD will also continue weekly cross sectional 
monitoring at the four fixed monitoring stations in the forebay and tailraces of both projects.  
Calibration of the instruments was contracted out in 2000. 
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                                      Table 1.   List of Contact Persons in 2001 
 Project  Name  Position  Phone #  E-Mail  
Internat’l Bndry., 
Hungry Horse, 
Grand Coulee 

 Dr. Sharon 
Churchill 

 
Coordinator 

((509) 754-0254  schurchill@ 
pn.usbr.gov 

                              Norbert Cannon Oversight (208) 334-1540  ncannon@ 
pn.usbr.gov 

                              Jim Doty Transmission (208) 378-5272 jdoty@ 
pn.usbr.gov 

Chief Joseph, 
Libby 

Marian Valentine  Coordinator (206) 764-3543 marian.valentine
@usace.army.mil 

 Dave VanRijn Oversight (206) 764-6926 david.p.vanrijn@
usace.army.mil 

 Ray Strode  Trouble-shooting (206) 764-3529 ray.strode@ 
usace.army.mil 

Wells (Douglas) Rick Klinge  Coordinator (509) 884-7191 rklinge@ 
televar.com 

Rocky Reach, 
Rock Isl.(Chelan) 

Robert 
MacDonald 

 Coordinator (509) 663-8121 robertm@ 
televar.com 

Wanapum, Priest 
Rapids (Grant) 

Chris Carlson  
Coordinator 

(509) 754-3541 
            x2154 

ccarlso@ 
gcpud.org 

 Dee Chandler  Oversight/Data 
Management 

(509) 754-3541 dchandl@ 
gcpud.org 

Dworshak, Low. 
Granite, Little 
Goose, Low. 
Monumental, Ice 
Harbor, McNary, 
Pasco, Anatone 

Dave Reese  Coordinator  (509) 527-7279  david.l.reese@ 
usace.army.mil 

 Gary Slack  Oversight. (509) 527-7636  gary.m.slack@ 
usace.army.mil 

 Russ Heaton Oversight (509) 527-7282   russ.d.heaton@ 
usace.army.mil 

John Day, The 
Dalles, Bonne- 
ville, Warrendale, 
Skamania,Camas 

Jim Britton  
Coordinator 

(503) 808-4888 james.l.britton@
usace.army.mil 

           Joe Rinella  USGS/Contract 
Coordinator 

(503) 251-3278  jrinella@ 
usgs.gov                 

           Dwight Tanner  USGS/Oversight (503) 251-3289  dqtanner@ 
usgs.gov 

Division Pgm. 
Coordination 

Dick Cassidy Program 
Coordinator 

(503) 808-3938 richard.a.cassidy
@usace.army.mil 

   Ruth Abney  Program 
Oversight 

(503) 808-3939  
ruth.a.abney@usa
ce.army.mil 
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                  Table 2.  2000 Dissolved Gas Monitoring Network 
STATION CODE STATION NAME OWNERS 
 CIBW* US/Can Boundary USBR 
 HGHW Below HGH USBR 
 FDRW GCL Forebay USBR 
 GCGW GCL Tailwater USBR 
 LIBM (#) LIB Tailwater NWS 
 CHJ CHJ Forebay NWS 
 CHQW CHJ Tailwater NWS 
 WEL WEL Forebay DOUGLAS CO. 
WELW WEL Tailwater DOUGLAS CO 
 RRH RRH Forebay CHELAN CO. 
 RRDW RRH Tailwater CHELAN CO. 
 RIS RIS Forebay CHELAN CO.  
 RIGW RIS Tailwater CHELAN CO. 
WAN WAN Forebay GRANT CO. 
WANW WAN Tailwater GRANT CO. 
PRD PRD Forebay GRANT CO. 
PRXW PRD Tailwater GRANT CO. 
PAQW Col. Above Snake NWW 
DWQI* DWR Tailwater NWW 
PEKI Peck/Clearwater NWW 
LEWI Lewiston/Clearwater NWW 
ANQW Upper Snake at Anatone NWW 
LWG* LWG Forebay NWW 
LGNW* LWG TW NWW 
LGS LGS Forebay NWW 
LGSW LGS Tailwater NWW 
LMN LMN Forebay NWW 
LMNW LMN Tailwater NWW 
IHR* IHR Forebay NWW 
IDSW* IHR Tailwater NWW 
MCQW* MCN FB/Wa NWW 
MCQO* MCN FB/Or NWW 
MCPW* MCN Tailwater NWW 
JDA JDA Forebay NWP 
JHAW JDA Tailwater NWP 
TDA TDA Forebay NWP 
TDDO TDA Tailwater NWP 
BON* BON Forebay NWP 
WRNO* Warrendale NWP 
SKAW Skamania NWP 
CWMW Camas NWP 

(#) during spill only  (*) winter monitoring station  USBR= U.S. Bureau  
of Reclamation   NPP= Portland District  NPS= Seattle District   NPW 
= Walla Walla District   LB=Left bank   RB=Right bank   MC=mid- 
channel  
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Figure 1.  2000 Dissolved Gas Monitoring Network 
  

 


