Draft2
JOHN DAY DAM FISHWAYS’ DEWATER SCHEDULE

WINTER ‘09/’10
North Fish Ladder



-Dewater
Nov 16, ’09 – Mar 15, ‘10
· JDNFL construction support
· PM count station  and exit hydraulic weirs (JDM,JDE)

· Remove count station ¾” grating for south installation (?)

· Shim picket leads up 1” (JDS) – done?
· Check welds on debris guard

North Entrance



-Dewater
Dependent on dist. visit
· PM entrance weirs (JDM, JDE)

· JDNFL district site visit support

· Measure weir chain (TJF)

Juvenile Bypass System


-Dewater
Dec 15, ’09 

· Repair flume spalling

· Repair SMF separator tub rust

· Inspect conduit (Engineering)

· PM all SMF equipment and tainter gate (JDM, JDE)

South Turbine Bulkhead Install

-ROV
         
Jan 11
· Inspect seal and south turbine intake for debris
· Inspect south pump stilling basin trashrack 
· Inside penstock inspect – done last yr?
South Fish Ladder                             
- Dewater    
Jan 12 -21, ‘10
· Repair broke welds on debris guard boom
· PM count station equipment and exit sills (JDM,JDE)
· Expansion joint repair exit (JDS)
South Entrance, Collection channel
- Dewater     
Jan 25 – 28, ‘10
· PM SE1, NE1/2 entrance weirs (JDM, JDE)
· SE1 wall diffuser – seal off (JDM, Engineering)
· PM NE3 spare gearbox (JDM)
· Inspect diffuser valves (JDM, Engineering)
· Taillog install for south turbine rehab #2
· Measure weir chain (TJF)
South fish turbine trashrack install
-ROV 

Jan 29, ‘10
· Inspect sill

· Inspect forebay north and south diffuser intakes
