Draft2
THE DALLES DAM FISHWAY DEWATER SCHEDULE
WINTER ‘09/’10
East Fish Ladder



-Dewater
Dec 2, ’09 – Jan 27, ‘10
· Repaint 1’ mark on weir 158-9 (TJF)
· Install new rubber on 158-9 side plates (TDS)
· PM weirs 154-9 and CS equip (TDS,TDM,TDE)
· Eng inspect 154-9 weirs

· Repair FB staff gauge #s (TDS)
· Clean staff gages and pickets (TJF)

· Lamprey mods; d/s count station, 180 bend, last ladder weir (Eng contract)
· Repair Expansion joints (Eng)
· Re-floor/repaint count stations and new roof east station  (TDM, Eng)
· Full range operation tests all weirs (TDS, TJF)
· Remove/inspect fish unit trashrack (TDS)

East, West and South Ent, Junct Pool, Collection and Trans Chan








-Dewater
Dec 7, ’09 
· Install replacement diffuser grating where needed– Eng inspect. (TDS)
· PM entrance weirs (TDM, TDE)
· Full range opertion test (TDS, TJF)
· Lamprey mod; south entrance pool (Eng contract)
North Fish Ladder



- Dewater
Feb 8 - 26, ‘10
· PM CS equipment and PUD radial (PUD provide labor)
· Remove brush from fish ladder walls (TJF)
· Repair loose guide and install rubber gaps of debris guard (TDS)

· Replace count station diffuser grating – (Eng)

· Full range operation test (TDS, TJF)

· Re-floor/repaint count station (TDM)

· Repair loose rail on exit debris guard and install rubber seal.(TDS)

· Fabricate debris guard PUD intake (Eng and TDS) determine need
North Entrance 



- Dewater
Feb 9. ‘10
· PM weir N1 (TDM, TDS)
· Full range operation test (TDS, TJF)

· Lamprey ramp; north entrance pool (contract)

ROV inspect PUD intake trashrack 
-ROV

Feb 18, ’09 

Project ROV
