Draft
THE DALLES DAM FISHWAY DEWATER SCHEDULE

WINTER 2011/2012
Fishlock Flow Test



-Operate
Nov, ‘11

· Install channel bulkheads and dewater (TDS)

· Clean pipes (Eng) - contract

· Run fish lock and test (Eng, TDO) 


Jan. 2, ‘12
East Fish Ladder



-Dewater
Dec. 5, ’11 
· PM count station  and exit weirs (TDM, TDE)
· Inspect/repair joint over fish office (Eng) Contract
· Resume grating installation (Eng, TDS) 
· Renumber exit staff gages (TDF)

· Clean Stillwell ports (TDM)
East Entrances, Coll. Chan., Trans. Chan.
-Dewater
Dec. 6, ‘11
· PM entrance weirs (TDM, TDE, TDS)

· Install new S1 weir (TDS)
· Complete FSQ6 replace (Eng)
· Clear stillwell ports (TDM)
Juvenile Bypass System


-Inspect
Dec-Feb
· Inspect flume spalling d/s endgate (TDF)
North Fish Ladder                             
- Dewater     
Jan. 16, ‘12
· PM count station  and exit weirs (TDM, TDE)

· Re paint count station floor (TDM)
· Continue brush removal (TDF)
· Check count station grating clips (TDS)
North Entrance



-Dewater 
Jan 17, ‘12
· Inspect diffuser grating (Eng)
· Clear Stillwell ports  (TDM)
