Bonneville Corner Collector PIT Tag Monitoring Test – Entrance Hydrofoils
Professional Services Contract Proposed Schedule

	Action
	Approximate Dates

	Award
	July 1 2013 

	Pre-work coordination meeting
	July 8-12, 2013 

	TASK 1
	

	Determine compatibility and/or interference issues between an unshielded system similar to the hydrofoil concept system and existing B2CC PIT-tag detection system.  
	July 2013

	TASK 2
	

	Evaluate the physical performance of the prototype forebay PIT-tag detection concept in the lab.  
	July 2013

	Complete and submit a feasibility report of results for Task 1 and 2.
	August 31 2013

	TASK 3
	

	Design, fabricate, and evaluate in the lab a prototype forebay PIT-tag detection system that uses the multiple hydrofoil antennas.
	September 2013-January 2014 

	TASK 4
	

	Install monitoring equipment (i.e. hydroacoustic equipment or DIDSON camera) to evaluate the horizontal and vertical passage distribution of fish entering the B2CC.
	 February 2014 

	TASK 5
	

	Install the prototype forebay PIT-tag detection system infrastructure (i.e. transceivers and power supplies) that was designed in Task 3 to detect PIT-tagged fish entering the B2CC. 
	February 2014

	TASK 6
	

	Evaluate the horizontal and vertical distribution of smolts passing into the B2CC using an appropriate technology with the corner collector operating and the prototype forebay PIT-tag detection system installed.
	March 1-April 7, 2014

	TASK 7
	

	Evaluate the physical performance of the prototype forebay PIT-tag detection system in the field with the B2CC operational.
	March 1-April 7, 2014

	TASK 8
	

	Evaluate the horizontal and vertical distribution of smolts passing into the B2CC using an appropriate technology with the corner collector operating and the prototype forebay PIT-tag detection system not installed.
	April 9-May 10, 2014

	Remove monitoring equipment and prototype forebay PIT-tag detection system.
	September 2014

	TASK 9
	

	Analyze, and compare the horizontal and vertical distribution of smolts passing into the B2CC collected under Task 6 and 8 to determine if the prototype forebay PIT-tag system affects passage into the B2CC.
	May 11-July 1, 2014

	TASK 10
	

	Prepare reports and present study findings. (Task 1 and 2)
	August-December 2013

	Prepare reports and present study findings. (Task 3 through 8)
	August-December 2014

	Preliminary Report Due
	October 1, 2014

	Final Report Due
	December 15, 2014


