
ID Task Name Duration Start Finish

1 Fish Passage     (Ref: 
JDA‐24)    (Priority Units 
5,1,3,16,14,12,10,8,15,2,11

197 days Wed 3/1/17 Thu 11/30/17

2 Spill Season 103 days Mon 4/10/17 Wed 8/30/17

3 Majority of Subyearling 
Have Passed

13 days Tue 8/15/17 Thu 8/31/17

4 Winter Maintenance 
Season (Ref: JDA‐24)

64 days Fri 12/1/17 Wed 2/28/18

5 Contractor Mobilization 10 days Tue 3/14/17 Mon 3/27/17

6 Proposed Shut Down Units
12, 11, 10, & 9

60 days Tue 3/28/17 Mon 6/19/17

7 Proposed Shut Down Units
16, 15, 14, & 13

40 days Fri 9/1/17 Thu 10/26/17

8 Proposed Shut Down Units
8, 7, 6, & 5

30 days Fri 12/1/17 Thu 1/11/18

9 Proposed Shut Down Units
4, 3, 2, & 1

29 days Fri 1/12/18 Wed 2/21/18

10 Current Field Construction 
Work Schedule

186 days Tue 3/28/17 Tue 12/12/17

11 Proposed Construction 
Schedule Extension

56 days Wed 12/13/17Wed 2/28/18
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