Spillway PIT-Construction Schedule as of 11/6/19

	Date
	Activity

	30-Oct
	 Concrete pour - South Bottom below Antenna zone

	31-Oct
	 Set Lower Conex

	1-Nov
	 Concrete pour  - North Bottom below Antenna zone

	1-Nov
	 Deliver antennas

	3-Nov
	 Set Upper Conex

	11-Nov
	 Transceiver room complete

	11/5-11/13
	 Install side shields

	11/16-11/21
	 Antenna Installation

	11/18-12/4
	 PSMFC Testing and Tuning Best Time to Visit Prior to Antennas Encased in Concrete

	10-Dec
	Concrete pour - North Antenna Zone

	12-Dec
	Concrete pour - South Antenna Zone

	12/12-12/18
	Concrete cure

	12/19-1/6
	Concrete wetting and PSMFC monitoring

	1/6-1/10
	PSMFC wet and dry test buried antennas

	13-Jan
	Remove bulkhead

	1/20-1/21
	Spill test

	1/20-1/22
	 PSMFC inspect and final tuning

	15-Mar
	 Project Complete
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