Update for Natalie Richards- 3/24/2011
Lamprey Program- 118738
	Meet with MOA Treaty Tribes-10-year Lamprey Plan
	Sept 28, 2008

	Discussed Research needs Lamprey and Salmon
	Feb and March  2009

	USACE Lamprey team meeting- PMP, 10-year Plan, 2010 estimated funds and FY09
	March 19

	Starting BONN Washington Shore- Kickoff Entrance Modification work
	April 21

	Meet with MOA Treaty Tribes- 10 year Plan comments addressed and Prioritization
	April 22

	1-year Accord Celebration
	May 8

	Lamprey Passage Efficiency- Cascade Island Ladder
	June –July 

	USACE Lamprey team meeting
	Aug 17

	USACE meet with CRITFC/ Tribes
	Aug 18

	USACE Lamprey team meeting- NWW
	Oct 28

	USACE meet with CRITFC/Tribes- 3 meetings-NWP, NWP, NWW
	Oct 1 (COL), Oct 21 (COL), Oct 29 (Team)

	NWP Meeting with CRITFC Tribes
	2/11/2010 at McNary Dam

	NWP Lamprey Ranking Meeting-NWW
	3/24/2010

	Next Bi- Monthly Meeting- NWW
	9/2/2010

	Next Bi- Monthly Meeting- NWW
	10/29/2010

	Next Bi- Monthly Meeting
	1/14/2011

	Next Bi- Monthly Meeting
	3/11/2011


Issues- 
-BONN WA Shores-Gravity flow presentation 

-Meeting planned out for year( April 8- ERDC conference call, McNary model visit April 11-15, May 20, July 15, Sept 23, Oct 21, Dec 16

-Meeting on Bonneville Trash Rake Fix Tentatively 2/16- Requesting PM
Adult Salmon and Steelhead Studies-118618
· TDA Sluiceway Operation- BPA Benefits- Operated for March- Long term not sure where we are at.
· B1 and B2 CC Sluiceway fish Release work in March- Completed- Dennis S.
John Day North Fish Ladder – 138171
Issues-

ARRA Fish Exit- Crowder  window leaking- FPOM form sent out- outage March 14-28
Completed Tribal lamprey access
Entrance 
· Entrance 90% P&S for FY12 construction for review 4/4/2011
· Team requests ladder 1-2 week dewatering late Sept 2011 for contractors to provide accurate bids. (Did Sean ask at last FFDRWG?)
· ARRA 13.8 KV Power Tap-on going punch list work continues
· 6 Pumps, Power Controls and Housing-Model Testing/Design and Construction- 
· Pump Model Visit Completed- weak vortex expected
· Excavation to start April (depending on BONN and TDA gates repair)

