


[bookmark: _Hlk78890740][image: ]Columbia River System (CRS) Fish Facility Design Review Work Group (FFDRWG)
USACE, Portland District (NWP) and Walla Walla District (NWW)
August 2023 Meeting Agenda
[bookmark: _Hlk118229775]Meeting Date: August 8, 2023, 08:00-12:00
Webex: https://usace1.webex.com/join/jacob.macdonald
Join by phone (audio only, no Webex): (844) 800-2712 | Access Code: 1995 00 9820
FFDRWG Meeting Files:
https://pweb.crohms.org/tmt/documents/FPOM/2010/FFDRWG/FFDRWG.html
Introductions
[bookmark: _Hlk140502594][bookmark: _Hlk140502379][bookmark: _Hlk140502613]NWP FFDRWG members:	
BPA
[bookmark: _Hlk65835159]Scott Bettin
Christine Petersen
Greg Smith
Leah Sullivan
Ben Hausmann
NOAA
Blane Bellerud
Gabriel Brooks
Trevor Conder
Claire McGrath
Kelsey Swieca
Chris Magel
Kinsey Frick
Dana Bethea*NEW
USFWS
[bookmark: _Hlk65760102]Dave Swank
Shelby Fowler
States
[bookmark: _Hlk65835467]Erick Van Dyke (ODFW)
Ben Clemens (ODFW) *NEW
Charles Morrill (WDFW)
Jonathan Ebel (IDFG)
CRITFC/Tribes
Tom Lorz (CRITFC)
Laurie Porter (CRITFC)
Greg Silver (CRITFC)
Casey Baldwin (CTCR)
*Michael Karnosh (CTGR)
Lawrence Schwabe (CTGR)
Torey Wakeland (CTGR)
Aaron Jackson (CTUIR)
Ralph Lampman (YN)
Tod Sween (NPT)
NPCC
Kris Homel
FPC
Erin Cooper
Noah Campbell *NEW
PSMFC
Alan Brower
Darren Chase
Roger Clark
Mark Leonard
Scott Livingston
Nicole Tancreto
Don Warf
CENWD
Doug Baus
Tim Dykstra
Dan Feil
Cindy Studebaker
Lisa Wright
Sean Tackley 
Ian Chane
CENWW
Chuck Barnes
Chris Peery
Steve Juhnke
Steve Sipe
CENWP-OD
Andrew Derugin
Jeanette Wendler
Tucker Gossett
Bob Cordie
Jeffrey Randall
Eric Grosvenor
Michael Lotspeich
Laura Rickets
Tammy Mackey
Robert Wertheimer
Patricia Madson
Darren Gallion
Kyle Tidwell
CENWP-PM
Ida Royer
Jim Adams 
Jeff Hicks
Erin Kovalchuk
Brad Eppard
Nathan McClain
[bookmark: _Hlk65760299]Jake Macdonald
Jon Rerecich
David Trachtenbarg 
Scott Fielding
Rebecca Cates
Tessa Rough
CENWP-ENC
Adam Jones
Adam White
Brandt Bannister
Shari Dunlop
Chris Motti
Steve Schlenker
[bookmark: _Hlk74059984]Max Wilson-Fey
Collin Porter
Dan Penn
Aaron Litzenberg
Mehdi Roshani
Cole MARFISE



NWW FFDRWG members:	
BPA
Scott Bettin
Christine Petersen
Greg Smith
Leah Sullivan
Ben Hausmann
NOAA
Blane Bellerud
Gabriel Brooks
Trevor Conder
Kinsey Frick
Dana Bethea*NEW
*Kelsey Swieca
USFWS
Dave Swank
States
Erick Van Dyke (ODFW)
James Lawonn (ODFW)
Jason Brandt (ODFW)
Adam Storch (ODFW)
Tim Dalton (ODFW)
Charles Morrill (WDFW)
Jonathan Ebel (IDFG)
CRITFC/Tribes
Tom Lorz (CRITFC)
Laurie Porter (CRITFC)
Casey Baldwin (CTCR)
Lawrence Schwabe (CTGR)
Torey Wakeland (CTGR)
Aaron Jackson (CTUIR)
Ralph Lampman (YN)
Tom Iverson (YN)
Tod Sween (NPT)
Ray Ellenwood (NPT)
Jay Hesse (NPT)
NPCC
Kris Homel
FPC
Erin Cooper
Noah Campbell *NEW
PSMFC
Alan Brower
Darren Chase
Roger Clark
Mark Leonard
Scott Livingston
Nicole Tancreto
Don Warf
CENWD
Tim Dykstra
Cindy Studebaker
Sean Tackley
Lisa Wright *add 
CENWP
Ida Royer 
CENWW-PM
Chuck Barnes
Steve Juhnke
Steve Sipe
Ricardo Walker
Brad Trumbo
Liana Aker
Michael erickson	
CENWW-OD
Chris Peery
Denise Griffith
Elizabeth Holdren
Ken Fone
Bobby Johnson
Deb Snyder
Denise Griffith
CENWW-ENC
Jon Renholds
Sean Milligan
Ryan Pestes
Travis Foster
John Lomeland
Ryan Laughery




Action items from previous meetings
Review notes from June 1st NWP field trip to Bonneville Dam
Review notes from April 27th NWW FFDRWG meeting
NWP Topics for FFDRWG Discussion/Review/Coordination
1. NWP TDA Backup AWS debris management – Erin Kovalchuk (PM), Mehdi Roshani (TL), Jon Rerecich (FC)
· 90% EDR comment period open 7/12/23 through 8/11/23 (per 7/12 email from Jon Rerecich)
· [bookmark: _Hlk140564248]90% EDR available for FFDRWG review at: NWP FFDRWG and SRWG documents (https://pweb.crohms.org/tmt/documents/FPOM/2010/FFDRWG/FFDRWG.html)
· See attached slide presentation TDA AWS DEBRIS MANAGEMENT FFDRWG 90 MEETING.pdf
· Tom Lorz: Response to comments?  Jon: it’s in one of the appendices.
· Tom: Concerned about the use of a rotary brush.  Keeping it simpler would be better.
· Trevor: Also concerned about the O&M tail of the rotary brush concept.
NWP BON2 control section redesign – Erin Kovalchuk (PM), Shari Dunlop (TL), Andrew Derugin (FC)
· Final DDR comment period open 6/29/23 through 7/31/23 (per 6/29 email from Jake Macdonald)
· Draft final DDR available for FFDRWG review at: NWP FFDRWG and SRWG documents (https://pweb.crohms.org/tmt/documents/FPOM/2010/FFDRWG/FFDRWG.html)
· 60% Plans & Specifications (P&S) is underway (White)
[bookmark: _Hlk141274103]NWP BON2 floating adult lamprey trap for tribal translocation (*partner project; not a USACE design) – Ralph Lampman (“TL”), Jake Macdonald (FC)
· CRITFC member tribes and their associates are designing, constructing, and testing a floating adult lamprey trap in the Tanner Creek hatchery in 2023 and wish to deploy their trap in the BON2 tailrace in 2024.  FFDRWG will review their design, observe 2023 testing, and offer recommendations for design changes prior to agreeing to deployment at the dam in 2024.
· At a previous meeting, FFDRWG recommended pinniped deterrence (to keep sea lions from hauling out) and monitoring to ensure no negative impacts to salmonids. CRITFC member tribes and their associates have already incorporated pinniped deterrence in their design and are developing a monitoring plan to investigate any negative impacts to salmonids.  
NWP BON1 adult lamprey passage improvements – Erin Kovalchuk (PM), Adam White (TL), Andrew Derugin (FC)
· 90% DDR available for FFDRWG review at: NWP FFDRWG and SRWG documents (https://pweb.crohms.org/tmt/documents/FPOM/2010/FFDRWG/FFDRWG.html)
· Construction contract awarded to Northbank Civil and Marine (Vancouver, WA), construction to occur this Winter 2023-2024. 
NWP TDA adult lamprey passage improvements – Erin Kovalchuk (PM), Adam White (TL), Jake Macdonald (FC)
· 90% DDR available for FFDRWG review at: NWP FFDRWG and SRWG documents (https://pweb.crohms.org/tmt/documents/FPOM/2010/FFDRWG/FFDRWG.html)
· Construction contract awarded to Northbank Civil and Marine (Vancouver, WA), construction to occur this Winter 2023-2024. 
NWP JDA adult lamprey passage improvements – Erin Kovalchuk (PM), Adam White (TL), Eric Grosvenor (FC)
· 100% DDR available for FFDRWG review at: NWP FFDRWG and SRWG documents (https://pweb.crohms.org/tmt/documents/FPOM/2010/FFDRWG/FFDRWG.html) 
· 2023 operation update (Grosvenor) 
NWP BON2 FGE – Oseji Azuka (PM), Max Wilson-Fey (TL), Jon Rerecich (FC)
· Finishing up unit 14, unit 13 is next up, then unit 12.  All work should be complete by the end of October 2023.
· Tom: Evaluation?  Jon: funding EAO to PNNL to develop an implementation plan	
NWW Topics for FFDRWG Discussion/Review/Coordination
1. NWW MNA Turbine Replacement Design – Jean Desjarlais (PM), Jon Renholds (TL)
1. Fixed blade testing is ongoing at ERDC
1. Tom: Unit locations, how did we choose adjustable in 9-14 and fixed in 1-8?  Renholds: Multi-criteria analysis determined the best configuration.
1. NWW MNA Draft Tube Slot Filler – Jean Desjarlais (PM), Jon Renholds (TL), Chuck Barnes (Bio)
2. 60% Review completed 24 April
2. Change to design due to new uplift concerns – Renholds
2. See attached slide presentation FFDRWG McNary Update Aug 2023.pdf
2. Trevor: Opportunity for draft tube PIT detection? Several representatives indicated interest in whether PIT tag detection could be added to the McNary draft tube slot filler.  As requested, the design of the slot filler was sent to PSMFC to consider the feasibility of adding PIT tag detection to the draft tube using the slot filler.   
NWW IHR Turbine Unit Cooling Water Exclusion Structure- Steve Juhnke (PM), Liana Aker (Bio)
· 60% Design Review completed 20 March
· P&S package to FFDRWG for review the week of August 21st.  Fabrication in FY24, installation in late FY24 or early FY25.
NWW LGA Adult Ladder Cooling Chimney Flap Gate- Steve Juhnke (PM), Chuck Barnes (Bio)
· 60% Design Review completed 12 June
· 90% Design Review scheduled for 16 August
· Converted back to solid gate based on feedback at last FFDRWG
NWW LLA Adult Ladder Turn Pool Gate- Greg Linklater (PM), Chuck Barnes (Bio)
· 30% Design completed 27 June
· 60% Design Review is being bypassed due to project simplicity.  Straight from 30 to 90.
· Removable panel being added to address NOAA downstream concerns – Barnes
· NOAA:  confirm that the finger trap figure shown was inaccurate and the fingers would be overlapping on the design. Chuck reached out to tech lead and confirmed figure shown was just a generic photo of a finger trap and actual design will overlap.
Parking lot for future meetings
1. NWW Lower Granite cooling pumps – Steve Juhnke (PM)
NWW ICH gate storage (Morrill).  
· Chuck will forward notes from last time.
NWW MCN Avian deterrence – Steve Juhnke (PM)
· Kickoff 01-Oct with EDR
NWW MNA PIT Detection – TBD (PM)
· PIT detection EDR (alternatives analysis) kicking off October 2023
NWW John Day Dam and Snake River Ladder Cooling – Steve Juhnke (PM)
· Ladder Cooling EDR (alternatives analysis) kicking off October 2023
· October 2022 John Day South Fish Ladder Temperatures MFR available at: NWP FFDRWG and SRWG documents (https://pweb.crohms.org/tmt/documents/FPOM/2010/FFDRWG/FFDRWG.html)
NWP BON Spillway rock mitigation – Erin Kovalchuk (PM), Adam Jones (TL), Rebecca Cates (FC)
· 2022 Phase 1a final report available for FFDRWG reference at: NWP FFDRWG and SRWG documents (https://pweb.crohms.org/tmt/documents/FPOM/2010/FFDRWG/FFDRWG.html)
· Solicit FFDRWG input on barrier corners/concrete finish at a future FFDRWG (Cates)
NWP BON PIT Detection – Erin Kovalchuk (PM), Rebecca Cates (FC) 
· 2019 PIT detection feasibility EDR available for FFDRWG reference at: BON PIT Feasibility (https://pweb.crohms.org/tmt/documents/FPOM/2010/FFDRWG/BON%20PIT%20Feasibility/)
Upcoming meetings and field trips
1. Next regularly scheduled FFDRWG meeting – Thursday, September 7th @ 09:00
4. Combined with NWW FFDRWG again?
4. Send suggestions for agenda items to Jake Macdonald and Chuck Barnes
[bookmark: _Hlk134004927]Field trip for FFDRWG and Corps-Tribal Lamprey Work Group to see JDA adult lamprey passage improvements in operation
· Partial day, In-person site visit in 2024 (trap is shut down for 2023 per request)
· Jake will schedule
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