OFFICIAL COORDINATION REQUEST 

FOR 

NON-ROUTINE OPERATIONS AND MAINTENANCE

COORDINATION DATE-  15 January 2009
PROJECT-  The Dalles Spillwall 
RESPONSE DATE- TBD
Description of the problem Extension of IWW for TDA Spillwall Construction:

>

> 1)From Feb 28 to March 14 -  Continuing to excavate rock, leveling slab 

> placement, and concrete placement/repair to the wall itself.  All of 

> this work would be accomplished via the previously approved methods.

>

> 2) From March 31 to April 9 - The work that would be taking place 

> beyond the already approved March 31st deadline, is all performed above the water line.

> Potential activities include drilling, grouting, tensioning of rock 

> anchors, concrete cap forming, rebar and concrete placement, and 

> demobilizing from the site for the season.
Type of outage required N/A
Impact on facility operation N/A
Length of time for repairs: Above
Expected impacts on fish passage: Negligible
Comments from agencies:   Work from thalweg toward project so as to be as far from thalweg during requested period as possible.
Final results- Acceptable based upon addressing agency comment of working from thalweg east toward the project
Please email or call with questions or concerns.
Thank you, 

Robert Wertheimer

Portland District Corps of Engineers

503.808.4777

