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CENWP-OD-B

MEMORANDUM FOR THE RECORD 
SUBJECT:  BONNEVILLE DAM WINTER NON-ROUTINE FISHWAY MAINTENANCE 2016/2017.

This is a working document; reviewers can expect changes as we approach the winter maintenance season.  
1. OREGON SIDE
1.1. Bradford Island Ladder – Not dewatering  
Rov inspection in Dec 

1.1.1. On hold until 2017: Set lower limit on B-branch entrance gate 4S

B-branch erosion repair in spillway:

FV4-3, FV4-4, and spill bay 18 closed (Dec-Jan)
1.1.2. Remove B2CC and spillway avian wires in Nov-early Dec (Riggers) 
1.2. PH1CC and Entrances – Not dewatering
Rov inpsection in Dec
1.3. Navigation Lock – Extended outage (12 Dec 2016 – 9 Feb 2017)
1.3.1. Riggers, mechanics, electrician crews required
2. WASHINGTON SIDE

2.1. Cascades Island – Not dewatering, exit will be open when UMT bulkhead in (~1 Dec)
2.1.1. Replace Cascades Island crowder (sandbag/pump out count station area) (Riggers/Mechanics) in Oct-Nov. 

2.1.2. On hold until 2018: Paint FV5-3 stem with feet open markers to tenths (Painters)

2.1.3. On hold until 2018: Repair grating in FG6-20 diffuser pit (Riggers)
2.2. Washington Shore Ladder  (1 Dec 2016 – 28 Feb 2017) 
Orifice flow on 1 Dec (25 Nov requested)
Dewater to tailwater on 6 Dec (28 Nov requested) – includes final exit section
UMT south bulkhead will remain, dewater UMT on 6 Dec
2.2.1. Lamprey orifice cutting in serpentine weirs (NWP Contractor)
2.2.2. New lamprey pumps and cages near FV6-9 (NWP Contractor)

2.2.3. New lamprey flumes from below count station (NWP contractor)

2.2.4. FGE hydroacoustic study at PH2 +90 gatewells (PNNL) – barge install and equipment mounting to STS, track racks (Rigger support) and trailer electrical hookup (Electricians) 
2.2.5. Place screen on square opening between AWS and crowder area (GAR)
2.2.6. Reverse lower picket leads to correct position and eliminate any new gaps (Riggers)
2.2.7. Rehab FV6-9 (Mechanics) and inspect trash racks 
2.2.8. Fix UMT bulkhead seals if time allows (Riggers) 

2.2.9. Inspect and repair weir 37, hitting torque limits (Mechanics) 

2.3. PH2CC, North and South entrances  (1 Dec 2016 – 28 Feb 2017)
Place transverse bulkheads between 12 and 13, place stab plates in FOGs, F2 tail logs in
Dewater past tailwater on ~11 – 12 Dec
2.3.1. Refasten RT conduit at NDE – vibrates at certain tailwaters. 

2.3.2. Lamprey plating in lower ladder (NWP Contractor)

2.3.3. LFS hatch repair (NWP dive contractor – 21-24 Nov)
2.3.4. Replace diffuser B5 gate, remove a different gate for rehab (Riggers, Mechanics) 
2.3.5. Replace diffuser gate (B4?) with new gate if time allows (Riggers, Mechanics)
2.3.6. Fix diffuser gate A2 (Mechanics, Riggers)

2.3.7. Assess and repair PH2CC grating (Riggers)
2.3.8. Assess and remove sand in AWS, suck truck if necessary (Riggers)

2.3.9. Rehab C-valves, focus on C5-C10 (Mechanics, Riggers)

2.3.10. Lamprey weir caps on NDE, NUE entrance gates (Riggers)

2.3.11. Remove NDE, NUE entrance gates, repair wheels, blast, paint if time allows (Riggers, Painters)
2.4. B2 Corner Collector  (01 Sep 16 – Mar 2017)

2.5. DSM 2 (15 Dec 2016 – 28 Feb 2017)

Turn off orifice lights on 16 Dec 16.
Dewater DSM on 19 Dec.
2.5.1. Pull STSs week of 19 Dec 16.
2.5.2. STS repairs / maintenance.

2.5.3. Overhaul of screen cleaner #3 (Mechanics)

2.5.4. Overhaul of ERG hydraulics, remove and reseal, blast/paint (Mechanics, Painters)

2.5.5. Install STSs starting Feb 2017. (Riggers)

3. RESEARCH FACILITIES 

3.1. Adult Fish Facility (Nov 2016 – April 2017) Dates estimated
Go to orifice flow on ~21 Nov 16
Dewater on ~23 Nov 16
3.1.1. New netting over fish flumes (Fisheries)
3.1.2. Repair weirs, shims (Mechanics)

3.2. Smolt Monitoring Facility (31 Oct 15 – 28 Feb 16)

Switch to bypass, drain and inspect sample flume on 30 Oct 13. (PSMFC)

3.2.1. TBD
KEY TO COLORS-

Red - Painters       

Blue – Mechanics

Pink – Riggers             







Green – Garage 

Orange – Electricians           
Aqua- Fisheries 
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