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Columbia River Regional Forum 
System Configuration Team Meeting 

April 21, 2022 
Final Official Notes 

 

Representatives of Corps, OR, WA, ID, NOAA, and others participated in today’s SCT 
meeting facilitated by Blane Bellerud, NOAA. Previous meeting notes are available on the 
COE’s TMT website under the FPOM link. For copies of documents discussed in the meeting, 
contact kathy.ceballos@noaa.gov. See the last page of these minutes for a list of attendees at 
today’s meeting. Today’s meeting covered budget updates and a presentation from Tom Lorz on 
funding the future of salmon in the Columbia River Basin.  

1. Project Updates 
Ida sent out the FY22 Ranking Spreadsheet prior to today’s meeting. At the end of last 

fiscal year, the Corps received an injunction on the Willamette regarding dam operations. The 
Corps is determining the budgetary requirements associated with compliance. Any of these needs 
were not included in the budget request. The FY22 PBud did not consider these needs. The FY22 
Budget is $75.491 M. Total available funding is $78.976 M. FY22 Appropriations   are $38.375 
M; FY22 IIJA $36.016 M; Reprogramming $1.1 M; Carry-in funds $3.4 M. Ida reported that the 
Corps received about $36 M in infrastructure funds. These funds were earmarked for the 
Willamette injunction. The funds were received in March. The budget was passed mid-February. 
The total budget includes $3.575 M that the Corps already received for the year under the 
continuing resolution. Appropriations will not hit accounts for another week or two, said Ida. 
Looking at the budget, most things that have been allocated funds are mandatory. There are a 
few exceptions. For instance, The Dalles AWS is optional; $150k has been set aside for the 
Engineering Design Report.  

Ida shared that there are funds this year for Line 23 Lower Granite Juvenile Bypass 
Facility - Phase 1a (Gatewell to Separator), Phase 1b (Outfall) Close Out. This is because the 
project received funds last year but those funds had to be moved to support the injunction on the 
Willamette. The contract was delayed because of this. Erick Van Dyke, OR, wondered about the 
process for deprioritizing Columbia River actions. Ida noted that a court order automatically 
takes precedence over everything else. If the Corps fails to comply with a court order, it can be 
held in contempt of court and that is not an option the Corps can take. In the Willamette, the 
injunction requires specific actions at specific projects.  

The FY23 Capability (as of Feb 2022) is $66.5M for the Columbia and Willamette and 
the FY23 PBud is $29.175 M. The FY23 Capability does include the Corps known, estimated 
injunction costs, the FY23 PBud did not consider these needs.  

Tom Lorz wondered if earmarks trump lawsuits if additional funding becomes available. 
Ida noted that if there is budgetary language, the Corps upholds it. For the Corps to do something 
different with the funds, there is an approval process that requires special permission to move the 
funds.   
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2. Tom Lorz Special Presentation  
Tom presented on Funding the Future for Salmon. Two documents from his presentation, 

a PowerPoint and a Word document, are available on the SCT website. Overall, Tom commented 
that more money (about $1.1 Billion) is needed to support salmon. CRITFC is interested in 
working with agencies to secure more funding for the Columbia River Basin. CRITFC identified 
9 projects that could use additional funding.  

 
Tom walked the SCT through each of these items. More information is available in the 
PowerPoint presentation and Word document. He noted that the above costs are estimates that 
are fluid and likely to increase due to rising inflation.  

 

Today’s Attendees:  
Brad Eppard, Corps 
Blane Bellerud, NOAA 
Charles Morrill, WA  
Cynthia Studebaker, Corps 
Erick Van Dyke, OR 
Ida Royer, Corps 
Jonathan Ebel, ID  
Melissa Haskin, BPA (CONTR)  
Shane Scott, PPC 
Steven Juhnke, Corps  
Tom Lorz, Umatilla/CRITFC 
Trevor Conder, NOAA 
Christine Petersen, BPA 
 
Minutes by Melissa Haskin, Flux Resources LLC, Contractor for Bonneville, mahaskin@bpa.gov 
(971-373-1288). Please send any requested edits to Kathy Ceballos, NOAA, 
kathy.ceballos@noaa.gov.  
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