Willamette Fish Facility Design Group
Tuesday, January 10, 2017
9:30 am to 12:00 pm

Location:  		NMFS
Portland OR

Call in Number:  
USA Toll-Free: 	888-684-8852	 
[bookmark: _GoBack]ACCESS CODE:	 	5207663

Meeting Purpose:  
Review status of projects, discuss downstream fish passage design for Foster Dam.  

Agenda: 
1. Review the December 6th meeting notes 
2. Review current project status
a. General project schedule table
b. Fall Creek Adult Fish Facility construction schedule (see below)

3. Foster DSP Fish Weir Design 
a. PDT response to comments from previous workshop
b. PDT response to written feedback received
c. Remaining key design issues 
d. Update on design work
e. Timeline

4. Next Steps
a. Detroit Downstream Fish Passage and Temperature Control EDR review meeting – to be scheduled in late January or early February
b. Upcoming reviews: 
i. Foster downstream fish passage 90% DDR
ii. 90% Detroit Downstream Fish Passage EDR 
iii. 30% DDR review Cougar downstream fish passage
c. Willamette Fisheries Science Review: FEB 7-9 at the LaSells Stewart Center, OSU


Information from Natalie on the Fall Creek Adult Fish Facility construction schedule:

*****‎NOTE- Subject to change at any time- This may not reflect Contract Modification for the time extension due to the award/protest situation- If that changes the following, an update will be provided. I still anticipate an April 2019 fully commissioned ladder when all is said and done.

I've consolidated the current 96 page‎ schedule into the following tasks:
1)Pre-construction submittals 13-Sept-2016 to 28-Oct‎-2016
2) Construction Submittals- 13-Sept-2016 to 11-Dec-2016
3)Procurement of long lead/Construction items‎-27-Oct-2016 to 15-March-2017
4)Erosion control, excavation, power, Septic, sidewalks‎-14-Nov-2016 to 06-March-2018
5)‎Helix pad & pre-sort & headbox- 29-Nov-16 to 30-oct-17
6)Retu‎rn fish piping-12-April-2017 to 31-July-17
7)I-W-W- 03-July to 16-Aug 2017 Return pipe to river
8)‎Post sort Structure-07-March-17 to 21-Nov-17
9) Sort Facility-07-April-17 to 15-Dec-17
10) Fish Ladder Structure-02-Jun-17 to 18-Feb-18
11)Fish Facility shutdown-02-Oct-17 to 06-Feb-18
12)Modification to Existing Facility including new weirs-03-Oct-17 to 05-Feb-18
13)‎valve structure for water supply- 03-Oct-17 to 12-Feb-18
14) Commissioning- Feb-April 1st 2018
14) Closeout- April- May 2018
15) Final drawings and O&M manuals by Sept 1, 2018


FYSA- a camera is being installed that we can look at the construction as it is occurring. I don't have any details yet or know the context of what we will be able to see. Stay Tuned

Best Regards,
Natalie
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