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Appendix 3

Introduction to Timeline

The timeline given below shows the approximate starting and end times of actions and events

included in this year’s Water Management Plan.  It is designed to give a sense of when various

actions occur.  Dates are approximate and subject to change.  Also note actions shown may not

occur.

Project Abbreviations

LIB – Libby

HGH – Hungry Horse

LWG – Lower Granite

LGS – Little Goose

LMN – Lower Monumental

IHR – Ice Harbor

MCN – McNary

JDA – John Day

TDA – The Dalles

BON – Bonneville

TMT – Technical Management Team

DWR – Dworshak

PRD – Priest Rapids

ALF – Albeni Falls

GCL – Grand Coulee

RCC – Reservoir Control Center

RFC – River Forecast Center

USBR – US Bureau of Reclamation

	ID
	Task Name
	Start
	Finish

	1
	LIB Operate to Minimum Flows / Ramp Rates
	10/1/16
	9/30/17

	2
	HGH Operate to Minimum Flows / Ramp Rates
	10/1/16
	9/30/17

	3
	TMT Assess Potential of Providing Flow for Chinook Below BON
	10/1/16
	11/30/16

	4
	TMT Assess Potential of Providing Flow for Chum Below BON
	10/1/16
	11/30/16

	5
	TMT Preliminary Discussions of Flood Control / Refill
	10/1/16
	10/1/16

	6
	TMT Albeni Falls Fall / Winter Draw Down Discussions
	10/1/16
	10/1/16

	7
	Hanford Reach / Vernita Bar Flows Set (Non-BiOp)
	10/1/16
	10/1/16

	8
	DWR Operate at Minimum Outflow
	10/1/16
	9/30/17

	9
	PRD Vernita Bar Protection Flows (Non-BiOp)
	10/1/16
	5/9/17

	10
	MCN Waterfowl Hunting Enhancement (Non-BiOp)
	10/1/16
	1/31/17

	11
	LIB Storage May be Used to Support Chum Flows
	11/2/16
	2/23/17

	12
	HGH Storage May be Used to Support Chum Flows
	11/2/16
	2/23/17

	13
	ALF Storage May be Used to Support Chum Flows
	11/2/16
	2/23/17

	14
	GCL Storage May be Used to Support Chum Flows
	11/2/16
	2/23/17

	16
	DWR Storage May be Used to Support Chum Flows
	11/2/16
	2/23/17

	16
	BON Provide Chum Tailwater
	11/1/16
	4/10/17

	17
	TMT Determine Winter / Spring Chum Flow Levels
	10/1/16
	4/10/17

	18
	HEPB Determine Flood Control / Refill Strategies
	12/1/16
	4/16/17

	19
	HEPB Determine Flood Control Shifts
	12/1/16
	4/16/17

	20
	LIB Operate to Flood Control Curve
	12/1/16
	6/30/17

	21
	DWR Operate to Flood Control Curve
	12/1/16
	6/30/17

	22
	ALF Operate to Flood Control Curve
	9/10/16
	6/22/17

	23
	GCL Operate to Flood Control Curve
	12/1/16
	6/30/17

	24
	HGH Operate to Flood Control Curve
	12/1/16
	6/30/17

	25
	ARDB Whitefish Flows 45-55 kcfs (non-BiOp)
	12/1/16
	1/31/17

	26
	LIB Burbot Flows 6-8 kcfs (non-BiOp)
	10/1/16
	2/28/17

	27
	ARDB 1 MAF Flow Augmentation Filling
	1/1/17
	4/25/17

	28
	RFC January Final Forecast
	1/4/17
	1/4/17

	29
	TMT Begin Spring Transport Discussions
	3/1/17
	3/1/17

	30
	TMT Hanford Reach Operations Discussions (non-BiOp)
	2/1/17
	2/1/17

	31
	RFC February Final Forecast
	2/3/17
	2/3/17

	32
	USBR Min. Flows from HGH and at Columbia Falls Set
	3/1/17
	3/1/17

	33
	BON Spring Creek Hatchery Release from Bon Hatch (non-BiOp)
	4/1/17
	4/30/17

	34
	RFC March Final Forecast
	3/3/17
	3/3/17

	35
	LWG Operate to 1% Peak Efficiency
	4/1/17
	10/31/17

	36
	LGS Operate to 1% Peak Efficiency
	4/1/17
	10/31/17

	37
	LMN Operate to 1% Peak Efficiency
	4/1/17
	10/31/17

	38
	IHR Operate to 1% Peak Efficiency
	4/1/17
	10/31/17

	39
	MCN Operate to 1% Peak Efficiency
	4/1/17
	10/31/17

	40
	JDA Operate to 1% Peak Efficiency
	4/1/17
	10/31/17

	41
	TDA Operate to 1% Peak Efficiency
	4/1/17
	10/31/17

	42
	BON Operate Units in Accordance with the Fish Passage Plan
	4/1/17
	10/31/17

	43
	MCN Protect Nesting Waterfowl (non-BiOp)
	3/1/17
	5/31/17

	44
	LIB Start Operational Plan
	4/1/17
	4/1/17

	45
	HGH Start Operational Plan
	4/1/17
	4/1/17

	46
	TDA Wasco Co. Sampling Tuesdays (non-BiOp)
	4/1/17
	8/29/17

	47
	USBR Upper Snake Augmentation Determined
	4/1/17
	4/1/17

	48
	PRD Hanford Reach Protection Flows (non-BiOp)
	4/1/17
	6/28/17

	49
	ARDB Trout Spawning Flows 15-25 kcfs (non-BiOp)
	4/1/17
	6/28/17

	50
	LWG Spring Flow Objective
	4/3/17
	6/20/17

	51
	LWG MOP Operation
	4/3/17
	8/31/17

	52
	LGS MOP Operation
	4/3/17
	8/31/17

	53
	LMN MOP Operation
	4/3/17
	8/31/17

	54
	IHR MOP Operation
	4/3/17
	8/31/17

	55
	LWG Spill for Juvenile Fish Operation
	4/3/17
	8/31/17

	56
	LGS Spill for Juvenile Fish Operation
	4/3/17
	8/31/17

	57
	LMN Spill for Juvenile Fish Operation
	4/3/17
	8/31/17

	58
	IHR Spill for Juvenile Fish Operation
	4/3/17
	8/31/17

	59
	RFC April Final Forecast
	4/5/17
	4/5/17

	60
	TMT Set Flow Objectives / Refill Strategy
	4/7/17
	4/7/17

	61
	LIB at April 10 Flood Control Elevation
	4/10/17
	4/10/17

	62
	GCL at April 10 Flood Control Elevation
	4/10/17
	4/10/17

	63
	DWR at April 10 Flood Control Elevation
	4/10/17
	4/10/17

	64
	HGH at April 10 Flood Control Elevation
	4/10/17
	4/10/17

	65
	ALB at April 10 Flood Control Elevation
	4/10/17
	4/10/17

	66
	MCN Spring Flow Objective
	4/10/17
	6/30/17

	67
	PRD Spring Flow Objective
	4/10/17
	6/30/17

	68
	JDA Minimum Irrigation Pool
	4/10/17
	9/30/17

	69
	MCN Spill for Juvenile Fish Passage
	4/10/17
	8/31/17

	70
	JDA Spill for Juvenile Fish Passage
	4/10/17
	8/31/17

	71
	TDA Spill for Juvenile Fish Passage
	4/10/17
	8/31/17

	72
	BON Spill for Juvenile Fish Passage
	4/10/17
	8/31/17

	73
	HGH Operational Plan Due
	11/17/17
	11/17/17

	74
	LIB Operational Plan Due
	5/3/17
	5/3/17

	75
	LIB Sturgeon Pulse
	5/16/17
	6/30/17

	76
	ARDB 1MAF Flow Augmentation Drafting (non-BiOp)
	5/3/17
	7/29/17

	77
	RFC May Final Forecast
	5/3/17
	5/3/17

	78
	TMT Determine Volume of Water Available for Sturgeon Pulse
	5/1/17
	5/1/17

	79
	RFC June Final Forecast
	6/5/17
	6/5/17

	80
	TMT Determine Summer Flow Objective
	6/7/17
	6/7/17

	81
	DWR Temperature Modeling and Release Strategy
	6/15/17
	6/15/17

	82
	Start Work on Next Year’s Water Management Plan
	6/15/17
	6/15/17

	83
	LWG Summer Flow Objective
	6/21/17
	8/31/17

	84
	LIB Refill by June 30
	6/30/17
	6/30/17

	85
	GCL Refill by June 30
	6/30/17
	6/30/17

	86
	DWR Refill by June 30
	6/30/17
	6/30/17

	87
	HGH Refill by June 30
	6/30/17
	6/30/17

	88
	ALF Refill by June 30
	6/30/17
	6/30/17

	89
	LIB Operate to Meet Summer Flow Objectives
	7/1/17
	8/31/17

	90
	GCL Operate to Meet Summer Flow Objectives
	7/1/17
	8/31/17

	91
	HGH Operate to Meet Summer Flow Objectives
	7/1/17
	8/31/17

	92
	ALF Operate to Meet Summer Flow Objectives
	7/1/17
	8/31/17

	93
	DWR Operate to Meet Summer Flow Objectives
	7/1/17
	8/31/17

	94
	MCN Summer Flow Objective
	7/1/17
	8/31/17

	95
	GCL Operate Banks Lake 5 ft. from Full
	7/1/17
	8/31/17

	96
	LIB Bull Trout Releases
	7/1/17
	8/1/17

	97
	LIB Libby / Arrow Swap Considered
	7/1/17
	7/1/17

	98
	RFC July Final Forecast 
	7/5/17
	7/5/17

	99
	DWR Draft to Elevation 1535 feet
	8/31/17
	8/31/17

	100
	GCL Summer Draft Limit 1280 or 1278 ft.
	8/31/17
	8/31/17

	101
	GCL Banks Lake Drafted to 1565 ft.
	8/31/17
	8/31/17

	102
	LIB Draft to 10 Feet from Full *except in lowest 20th percentile water years
	9/30/17
	9/30/17

	103
	HGH Summer Draft Limit 3540 ft.
	9/30/17
	9/30/17

	104
	DWR Draft to elevation 1520 feet
	9/30/17
	9/30/17

	105
	DWR Operate to Minimum Outflow
	9/1/17
	9/30/17

	106
	GCL Kokanee Forebay Elevation 1283 ft. (non-BiOp)
	9/30/17
	9/30/17
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