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Appendix 3

Introduction to Timeline

The timeline given below shows the approximate starting and end times of actions and events included in this year’s Water Management Plan.  It is designed to give a sense of when various actions occur.  Dates are approximate and subject to change.  Also note actions shown may not occur.

Project Abbreviations

LIB – Libby

HGH – Hungry Horse

LWG – Lower Granite

LGS – Little Goose

LMN – Lower Monumental

IHR – Ice Harbor

MCN – McNary

JDA – John Day

TDA – The Dalles

BON – Bonneville

TMT – Technical Management Team

DWR – Dworshak

PRD – Priest Rapids

ALF – Albeni Falls

GCL – Grand Coulee

RCC – Reservoir Control Center

RFC – River Forecast Center

USBR – US Bureau of Reclamation

	ID
	Task Name
	Start
	Finish

	1
	LIB Operate to Minimum Flows / Ramp Rates
	10/1/20
	9/30/21

	2
	HGH Operate to Minimum Flows / Ramp Rates
	10/1/20
	9/30/21

	3
	TMT Assess Potential of Providing Flow for Chinook Below BON
	10/1/20
	11/30/20

	4
	TMT Assess Potential of Providing Flow for Chum Below BON
	10/1/20
	11/30/20

	5
	TMT Preliminary Discussions of Flood Control / Refill
	10/1/20
	10/1/20

	6
	TMT Albeni Falls Fall / Winter Draw Down Discussions
	10/1/20
	10/1/20

	7
	Hanford Reach / Vernita Bar Flows Set (Non-BiOp)
	10/1/20
	10/1/20

	8
	DWR Operate at Minimum Outflow
	10/1/20
	12/31/20

	9
	PRD Vernita Bar Protection Flows (Non-BiOp)
	10/1/20
	5/9/21

	10
	LIB Storage May be Used to Support Chum Flows
	11/2/20
	2/23/21

	11
	HGH Storage May be Used to Support Chum Flows
	11/2/20
	2/23/21

	12
	ALF Storage May be Used to Support Chum Flows
	11/2/20
	2/23/21

	13
	GCL Storage May be Used to Support Chum Flows
	11/2/20
	2/23/21

	14
	DWR Storage May be Used to Support Chum Flows
	11/2/20
	2/23/21

	15
	BON Provide Chum Tailwater
	11/1/20
	4/10/21

	16
	TMT Determine Winter / Spring Chum Flow Levels
	10/1/20
	4/10/21

	17
	HEPB Determine Flood Control / Refill Strategies
	12/1/20
	4/16/21

	18
	HEPB Determine Flood Control Shifts
	12/1/20
	4/16/21

	19
	LIB Operate to Flood Control Curve
	12/1/20
	6/30/21

	20
	DWR Operate to Flood Control Curve
	12/1/20
	6/30/21

	21
	ALF Operate to Flood Control Curve
	9/10/20
	6/22/21

	22
	GCL Operate to Flood Control Curve
	12/1/20
	6/30/21

	23
	HGH Operate to Flood Control Curve
	12/1/20
	6/30/21

	24
	ARDB Whitefish Flows 45-55 kcfs (non-BiOp)
	12/1/20
	1/31/21

	25
	LIB Burbot Flows 6-8 kcfs (non-BiOp)
	10/1/20
	2/28/21

	26
	ARDB 1 MAF Flow Augmentation Filling
	1/1/21
	4/25/21

	27
	RFC January Final Forecast
	1/4/21
	1/4/21

	28
	TMT Begin Spring Transport Discussions
	3/1/21
	3/1/21

	29
	TMT Hanford Reach Operations Discussions (non-BiOp)
	2/1/21
	2/1/21

	30
	RFC February Final Forecast
	2/3/21
	2/3/21

	31
	USBR Min. Flows from HGH and at Columbia Falls Set
	3/1/21
	3/1/21

	32
	BON Spring Creek Hatchery Release from Bon Hatch (non-BiOp)
	4/1/21
	4/30/21

	33
	RFC March Final Forecast
	3/3/21
	3/3/21

	34
	MCN Protect Nesting Waterfowl (non-BiOp)
	3/1/21
	5/31/21

	35
	LIB Start Operational Plan
	4/1/21
	4/1/21

	36
	HGH Start Operational Plan
	4/1/21
	4/1/21

	37
	TDA Wasco Co. Sampling Tuesdays (non-BiOp)
	4/1/21
	8/29/21

	38
	USBR Upper Snake Augmentation Determined
	4/1/21
	4/1/21

	39
	PRD Hanford Reach Protection Flows (non-BiOp)
	4/1/21
	6/28/21

	40
	ARDB Trout Spawning Flows 15-25 kcfs (non-BiOp)
	4/1/21
	6/28/21

	41
	LWG Spring Flow Objective
	4/3/21
	6/20/21

	42
	LWG MOP Operation
	4/3/21
	8/15/21

	43
	LGS MOP Operation
	4/3/21
	8/15/21

	44
	LMN MOP Operation
	4/3/21
	8/15/21

	45
	IHR MOP Operation
	4/3/21
	8/15/21

	46
	LWG Spill for Juvenile Fish Operation
	4/3/21
	8/31/21

	47
	LGS Spill for Juvenile Fish Operation
	4/3/21
	8/31/21

	48
	LMN Spill for Juvenile Fish Operation
	4/3/21
	8/31/21

	49
	IHR Spill for Juvenile Fish Operation
	4/3/21
	8/31/21

	50
	RFC April Final Forecast
	4/3/21
	4/3/21

	51
	TMT Set Flow Objectives / Refill Strategy
	4/7/21
	4/7/21

	52
	LIB at April 10 Flood Control Elevation
	4/10/21
	4/10/21

	53
	GCL at April 10 Flood Control Elevation
	4/10/21
	4/10/21

	54
	DWR at April 10 Flood Control Elevation
	4/10/21
	4/10/21

	55
	HGH at April 10 Flood Control Elevation
	4/10/21
	4/10/21

	56
	ALB at April 10 Flood Control Elevation
	4/10/21
	4/10/21

	57
	MCN Spring Flow Objective
	4/10/21
	6/30/21

	58
	PRD Spring Flow Objective
	4/10/21
	6/30/21

	59
	MCN Spill for Juvenile Fish Passage
	4/10/21
	8/31/21

	60
	JDA Spill for Juvenile Fish Passage
	4/10/21
	8/31/21

	61
	TDA Spill for Juvenile Fish Passage
	4/10/21
	8/31/21

	62
	BON Spill for Juvenile Fish Passage
	4/10/21
	8/31/21

	63
	HGH Operational Plan Due
	11/17/21
	11/17/21

	64
	LIB Operational Plan Due
	5/3/21
	5/3/21

	65
	LIB Sturgeon Pulse
	5/16/21
	6/30/21

	66
	ARDB 1MAF Flow Augmentation Drafting (non-BiOp)
	5/3/21
	7/29/21

	67
	RFC May Final Forecast
	5/3/21
	5/3/21

	68
	TMT Determine Volume of Water Available for Sturgeon Pulse
	5/1/21
	5/1/21

	69
	RFC June Final Forecast
	6/5/21
	6/5/21

	70
	TMT Determine Summer Flow Objective
	6/7/21
	6/7/21

	71
	DWR Temperature Modeling and Release Strategy
	6/15/21
	6/15/21

	72
	Start Work on Next Year’s Water Management Plan
	6/15/21
	6/15/21

	73
	LWG Summer Flow Objective
	6/21/21
	8/31/21

	74
	LIB Refill by June 30
	6/30/21
	6/30/21

	75
	GCL Refill by June 30
	6/30/21
	6/30/21

	76
	DWR Refill by June 30
	6/30/21
	6/30/21

	77
	HGH Refill by June 30
	6/30/21
	6/30/21

	78
	ALF Refill by June 30
	6/30/21
	6/30/21

	79
	LIB Operate to Meet Summer Flow Objectives
	7/1/21
	8/31/21

	80
	GCL Operate to Meet Summer Flow Objectives
	7/1/21
	8/31/21

	81
	HGH Operate to Meet Summer Flow Objectives
	7/1/21
	8/31/21

	82
	ALF Operate to Meet Summer Flow Objectives
	7/1/21
	8/31/21

	83
	DWR Operate to Meet Summer Flow Objectives
	7/1/21
	8/31/21

	84
	MCN Summer Flow Objective
	7/1/21
	8/31/21

	85
	GCL Operate Banks Lake 5 ft. from Full
	7/1/21
	8/31/21

	86
	LIB Bull Trout Releases
	7/1/21
	8/1/21

	87
	LIB Libby / Arrow Swap Considered
	7/1/21
	7/1/21

	88
	RFC July Final Forecast 
	7/3/21
	7/3/21

	89
	DWR Draft to Elevation 1535 feet
	8/31/21
	8/31/21

	90
	GCL Summer Draft Limit 1280 or 1278 ft.
	8/31/21
	8/31/21

	91
	GCL Banks Lake Drafted to 1565 ft.
	8/31/21
	8/31/21

	92
	LIB Summer Draft to End of September Elevation
	9/30/21
	9/30/21

	93
	HGH Summer Draft Limit 3540 ft.
	9/30/21
	9/30/21

	94
	DWR Draft to elevation 1520 feet
	9/30/21
	9/30/21

	95
	GCL Kokanee Forebay Elevation 1283 ft. (non-BiOp)
	9/30/21
	9/30/21
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