
Water Management Plan	Appendix 3
Introduction to Timeline

The timeline given below shows the approximate starting and end times of actions and events included in this year’s Water Management Plan. It is designed to give a sense of when various actions occur.  Dates are approximate and subject to change. Also note actions shown may not occur.
Project Abbreviations LIB – Libby
HGH – Hungry Horse LWG – Lower Granite LGS – Little Goose
LMN – Lower Monumental IHR – Ice Harbor
MCN – McNary JDA – John Day TDA – The Dalles BON – Bonneville
TMT – Technical Management Team DWR – Dworshak
PRD – Priest Rapids ALF – Albeni Falls GCL – Grand Coulee
RCC – Reservoir Control Center RFC – River Forecast Center USBR – US Bureau of Reclamation
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	ID
	Task Name
	Start
	Finish

	1
	LIB Operate to Minimum Flows / Ramp Rates
	10/1/21
	9/30/22

	2
	HGH Operate to Minimum Flows / Ramp Rates
	10/1/21
	9/30/22

	3
	TMT Assess Potential of Providing Flow for Chinook Below BON
	10/1/21
	11/30/21

	4
	TMT Assess Potential of Providing Flow for Chum Below BON
	10/1/21
	11/30/21

	5
	TMT Preliminary Discussions of FRM/Water Supply / Refill
	10/1/21
	10/1/21

	6
	Albeni Falls Fall / Winter Draw Down to MCE 
	09/20/21
	11/15/21

	7
	Hanford Reach / Vernita Bar Flows Set (Non-BiOp)
	10/1/21
	11/26/21

	8
	DWR Operate at Minimum Outflow/FRM
	10/1/21
	12/31/21

	9
	PRD Vernita Bar Protection Flows (Non-BiOp)
	11/26/21
	5/9/22

	10
	LIB Storage May be Used to Support Chum Flows
	11/2/21
	2/23/22

	11
	HGH Storage May be Used to Support Chum Flows
	11/2/21
	2/23/22

	12
	ALF Storage May be Used to Support Chum Flows
	11/2/21
	2/23/22

	13
	GCL Storage May be Used to Support Chum Flows
	11/2/21
	2/23/22

	14
	BON Provide Chum Tailwater
	11/1/21
	4/10/22

	15
	TMT Determine Winter / Spring Chum Flow Levels
	11/1/21
	4/10/22

	16
	HEPB Determine FRM / Refill Strategies
	12/1/21
	4/16/22

	17
	HEPB Determine FRM Shifts
	12/1/21
	4/16/22

	18
	LIB Operate to FRM Curve
	12/1/21
	6/30/22

	19
	DWR Operate to FRM Curve/VDL
	12/1/21
	6/30/22

	20
	ALF Operate to FRM Curve/FWPO
	9/10/21
	6/22/22

	21
	GCL Operate to FRM Curve/VDL
	1/1/22
	4/30/22

	22
	HGH Operate to FRM Curve/VDL
	10/1/21
	4/30/22

	23
	ARDB Whitefish Flows (non-BiOp)
	12/1/21
	1/31/22

	24
	TMT Preliminary Coordination of Zero Generation Operations
	11/17/21
	2/28/22

	25
	1 MAF Treaty Flow Augmentation Filling
	1/1/22
	4/25/22



	ID
	Task Name
	Start
	Finish

	26
	RFC January Final Forecast
	1/5/22
	1/5/22

	27
	TMT Begin Spring Transport Discussions
	3/1/22
	3/1/22

	28
	TMT Mid-C Flows Discussions 
	4/1/22
	5/15/22

	29
	RFC February Final Forecast
	2/3/22
	2/3/22

	30
	USBR Min. Flows from HGH and at Columbia Falls Set
	3/1/22
	3/1/22

	31
	RFC March Final Forecast
	3/3/22
	3/3/22

	32
	Reclamation Reports Est. of Upper Snake Augmentation Volumes
	3/1/22
	6/30/22

	33
	PRD Hanford Reach Protection Flows (non-BiOp)
	11/26/22
	6/28/22

	34
	ARDB Trout Spawning Flows (non-BiOp)
	4/1/22
	6/28/22

	35
	LWG Spring Flow Objective
	4/3/22
	6/20/22

	36
	LWG MOP Operation
	4/3/22
	8/15/22

	37
	LGS MOP Operation
	4/3/22
	8/15/22

	38
	LMN MOP Operation
	4/3/22
	8/15/22

	39
	IHR MOP Operation
	4/3/22
	8/15/22

	40
	LWG Spill for Juvenile Fish Operation
	4/3/22
	8/31/22

	41
	LGS Spill for Juvenile Fish Operation
	4/3/22
	8/31/22

	42
	LMN Spill for Juvenile Fish Operation
	4/3/22
	8/31/22

	43
	IHR Spill for Juvenile Fish Operation
	4/3/22
	8/31/22

	44
	RFC April Final Forecast
	4/5/22
	4/5/22

	45
	LIB at April 10 Elevation Objective
	4/10/22
	4/10/22

	46
	GCL at April 10 Elevation Objective
	4/10/22
	4/10/22



	ID
	Task Name
	Start
	Finish

	47
	DWR at April 10 Elevation Objective
	4/10/22
	4/10/22

	48
	HGH at April 10 Elevation Objective
	4/10/22
	4/10/22

	49
	MCN Spring Flow Objective
	4/10/22
	6/30/22

	50
	PRD Spring Flow Objective
	4/10/22
	6/30/22

	51
	MCN Spill for Juvenile Fish Passage
	4/10/22
	8/31/22

	52
	JDA Spill for Juvenile Fish Passage
	4/10/22
	8/31/22

	53
	TDA Spill for Juvenile Fish Passage
	4/10/22
	8/31/22

	54
	BON Spill for Juvenile Fish Passage
	4/10/22
	8/31/22

	55
	LIB Sturgeon Pulse
	5/16/22
	6/30/22

	56
	1MAF Flow Augmentation Release 
	4/10/22
	7/29/22

	57
	RFC May Final Forecast
	5/4/22
	5/4/22

	58
	Volume Forecast to Determine Sturgeon Pulse Volume
	5/1/22
	5/1/22

	59
	RFC June Final Forecast
	6/3/22
	6/3/22

	60
	TDA Summer Flow Objective
	6/7/22
	6/7/22

	61
	DWR Temperature Modeling and Release Strategy
	6/15/22
	6/15/22

	62
	LWG Summer Flow Objective
	6/21/22
	8/31/22

	63
	LIB Refill 
	6/20/22
	7/30/22

	64
	GCL Refill and July 4th Operation coordinated in-season
	6/30/22
	7/31/22

	65
	DWR Refill by about June 30 or earlier in dry 
years 
	6/1/22
	6/30/22

	66
	HGH Refill ~June 30
	6/30/22
	6/30/22

	67
	ALF Refill by June 30
	6/30/22
	6/30/22

	68
	GCL Operate to Meet Summer Flow Objectives
	7/1/22
	8/31/22



	ID
	Task Name
	Start
	Finish

	68
	DWR Operate to Meet Tailrace Water Temperature at LWG
	6/20/22
	8/31/22

	69
	MCN Summer Flow Objective
	7/1/22
	8/31/22

	70
	GCL Operate Banks Lake 5 ft. from full or lower
	7/1/22
	8/31/22

	71
	LIB Bull Trout Minimum Flow
	7/1/22
	9/30/22

	72
	RFC July Final Forecast
	7/6/22
	7/6/22

	73
	DWR Draft no lower than Elevation 1535 feet
	8/31/22
	8/31/22

	74
	GCL Summer Draft Limit 1280 or 1278 ft. minus Incremental Adjustment 
	8/31/22
	8/31/22

	75
	LIB Summer Draft to End of September Elevation
	9/30/22
	9/30/22

	76
	HGH Operate to Summer Draft Limit 3540 ft to 3550 ft.
	6/30/22
	9/30/22

	77
	DWR Draft to elevation 1520 feet
	9/30/22
	9/30/22

	78
	GCL Fall Refill to Elevation 1283 ft. (non-BiOp)
	9/1/22
	10/31/22



