

## Update for Natalie Richards- 6/10/2010

### Lamprey Program- 118738

Meet with MOA Treaty Tribes-10-year Lamprey Plan	Sept 28, 2008
Discussed Research needs Lamprey and Salmon	Feb and March 2009
USACE Lamprey team meeting- PMP, 10-year Plan, 2010 estimated funds and FY09	March 19
Starting BONN Washington Shore- Kickoff Entrance Modification work	April 21
Meet with MOA Treaty Tribes- 10 year Plan comments addressed and Prioritization	April 22
1-year Accord Celebration	May 8
Lamprey Passage Efficiency- Cascade Island Ladder	June –July
USACE Lamprey team meeting	Aug 17
USACE meet with CRITFC/ Tribes	Aug 18
USACE Lamprey team meeting- NWW	Oct 28
USACE meet with CRITFC/Tribes- 3 meetings-NWP, NWP, NWW	Oct 1 (COL), Oct 21 (COL), Oct 29 (Team)
NWP Meeting with CRITFC Tribes	2/11/2010 at McNary Dam
NWP Lamprey Ranking Meeting-NWW	3/24/2010
Next Bi- Monthly Meeting- NWW	8/6/2010

### **BONN WA Shores-**

**Issues-** VE study check of schedule suggests that only time to complete one entrance. Would like feedback on which one would have the most chance for success in passing Lamprey. Concurrently looking at off the shelf pumps, bring on Ktr earlier etc....

### **Adult Salmon and Steelhead Studies-118618**

All MIPR work in progress

### **John Day North Fish Ladder – 138171-**

#### **Issues-**

**Fish Exit-** Fixing Crowder Motor and cleaning window until new brushes come in  
**Entrance**

60% DDR→Thank you for reviewing

13.8 KV Power Tap- Awarded 12/22/2009- on going work

6 Pumps, Power Controls and Housing-RFQ completed→ 2 contractors for complete RFP process –With Options, we are trying to utilize any surplus ARRA \$ to offset CRFM FY 11 needs.