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CENWP-OD-B

MEMORANDUM FOR THE RECORD 
SUBJECT:  BONNEVILLE DAM WINTER NON-ROUTINE FISHWAY MAINTENANCE 2017/2018.

This is a working document; reviewers can expect changes as we approach the winter maintenance season.  
1. OREGON SIDE
1.1. Bradford Island Ladder – (1 Dec – ~28 Feb)  
Orifice flow on 1 Dec
Dewater A- and B-branch to tailwater on 5 Dec 

1.1.1. Repair FG3-3 – currently open

1.1.2. Repair FG3-4 – shaft was vibrating at water end

1.1.3. Repair FG3-5 - 

1.1.4. Repair FG3-8 – gate was banging, currently closed
1.1.5. FV3-7 – bulkhead in for ? work

1.1.6. Pressure wash fishways, remove vegetation on top of weirs (GAR or PNT)
Contractor work at exit section extending BI lamprey system, cutting orifice holes, installing rest boxes (similar to WA shore). 

1.2. PH1CC and Entrances – (1 Dec – ~28 Feb)
Dewater PH1CC past tailwater on ~11 Dec?
1.2.1. FV1-1 bulkhead lifting beam? 
1.2.2. PH1CC diffusers – Remove mechanical parts, set up for crane operation (MPH1)

1.2.3. WG-1 – limit switch work, RIGS installing pedestals for above-deck gate placement

1.2.4. WG-2 – Pull and redo bearings?

1.2.5. WG-2, -64, -65 – MPH1 maintenance? 

1.2.6. Set lower limit on B-branch entrance gate 4S (gate is partially open when ‘closed’)

1.2.7. B-branch conduit piping inspection – Rob Troyer, RIGS 

1.2.8. AWS sand removal???
2. WASHINGTON SIDE

2.1. Cascades Island – Not dewatering

ROV inspection during winter
2.1.1. On hold until 2018: Debris-proofing upstream side of CI crowder, which currently catches debris
2.2. Washington Shore Ladder – Not dewatering

ROV inspection during winter 
2.2.1. On hold until 2018: Remove old NOAA rest boxes and PIT equipment 
2.3. PH2CC, North and South entrances – Not dewatering
ROV inspection during winter
2.3.1. On hold until 2018: Rehab C-valves? (Mechanics, Riggers)
2.4. B2 Corner Collector  (01 Sep – Mar 2018)
2.4.1. Check/repair PIT antenna joints (FISH/PNT)

2.5. DSM 2 (15 Dec – 28 Feb 2018)

Turn off orifice lights on 16 Dec 17.
Dewater DSM on 19 Dec.
2.5.1. Pull STSs week of 18 Dec 17.
2.5.2. STS repairs / maintenance.

2.5.3. Rehab plumbing of orifice gates ? (MPH2)
2.5.4. Install STSs starting Feb 2018. (Riggers)

3. RESEARCH FACILITIES 

3.1. Adult Fish Facility (Nov 2017 – April 2018) 
Go to orifice flow on ~13 Nov 17(?)
Dewater on ~15 Nov 17
3.2. Smolt Monitoring Facility (31 Oct 17 – 28 Feb 18)

Switch to bypass, drain and inspect sample flume on 31 Oct 17. (PSMFC)

3.2.1. Dean repair list items
3.2.2. Repair downspout on W side of building, investigate/repair leaky roof (GAR)

3.2.3. Caulk flume joints (painters)
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