THE DALLES FISHWAY DEWATER SCHEDULE
2022-23

Operate AWS	with 1 fish unit	Debris management PDT		Nov 24-Dec1
FU1, FU2 and AWS OOS			ROV inspect intakes		Dec1
East Fishladder 				Dewater			Dec 6, 2022
1) 155 repair
2) 154 and 155 lamprey orifice cut
3) Inspect lower ladder grating
4) Scan for PITs (TDF)
5) ROV exit trashrack inspect
6) Install exit oil boom
East Fishway below tailwater			ROV				Dec ?, 2022
1) Inspect grating
North Fishladder				Dewater			Jan 9, 2023
1) Inspect diffuser valve at count station	
2) Pull Exit trashrack inspect
3) Pull PUD intake trashrack inspect
4) Remove more vegetation	
North Fishway below tailwater		ROV 				Jan ?, 2023
1) Inspect grating
2) Finish SCADA north entrance
Ice Trash Sluiceway 				OOS				Dec 16, 2022
1) Endgate inspect
2) Lower channel check for spalling
*Return date for each fishway dependent on work completion.
*One fishway out of service at a time.
*Apply full flushing overnight after EFL dewater and fish
