Update for Natalie Richards- 6/2/2011
Lamprey Program- 118738
	Meet with MOA Treaty Tribes-10-year Lamprey Plan
	Sept 28, 2008

	Discussed Research needs Lamprey and Salmon
	Feb and March  2009

	USACE Lamprey team meeting- PMP, 10-year Plan, 2010 estimated funds and FY09
	March 19

	Starting BONN Washington Shore- Kickoff Entrance Modification work
	April 21

	Meet with MOA Treaty Tribes- 10 year Plan comments addressed and Prioritization
	April 22

	1-year Accord Celebration
	May 8

	Lamprey Passage Efficiency- Cascade Island Ladder
	June –July 

	USACE Lamprey team meeting
	Aug 17

	USACE meet with CRITFC/ Tribes
	Aug 18

	USACE Lamprey team meeting- NWW
	Oct 28

	USACE meet with CRITFC/Tribes- 3 meetings-NWP, NWP, NWW
	Oct 1 (COL), Oct 21 (COL), Oct 29 (Team)

	NWP Meeting with CRITFC Tribes
	2/11/2010 at McNary Dam

	NWP Lamprey Ranking Meeting-NWW
	3/24/2010

	Bi- Monthly Meeting- NWW
	9/2/2010

	Bi- Monthly Meeting- NWW
	10/29/2010

	Bi- Monthly Meeting
	1/14/2011

	Bi- Monthly Meeting
	3/11/2011

	Bi- Monthly Meeting-Portland
	5/20/2011

	Next- Bi- Monthly Meeting-NWW
	7/7-8/2011


Issues- 
· BONN WA Shores-Ground Penetrating Radar needed ground survey 

· ERDC conference call, McNary model visit went well
· Meeting on Bonneville Trash Rake Fix-Capt Robert Lee is the PM
· FY11 Closeout $ coming- please move through quickly

Adult Salmon and Steelhead Studies-118618
· TDA Sluiceway Operation- BPA Benefits- Anything changed from last meeting?
· B1 and B2 CC Sluiceway fish Release work in March- Completed- Dennis S.
John Day North Fish Ladder – 138171
Issues-

ARRA Fish Exit- processing Final MOD 
Entrance 
· Expect Entrance P&S BCOE around June 14 for FY12 construction- Working on Continuing Contract Clause to Assistant Secretary of the Army while negotiate with CT- FY11 $?
· ARRA 13.8 KV Power-Checking on May 27th completion
· 6 Pumps, Power Controls and Housing-Model Testing/Design and Construction- 

· Approved Pumps #5 and #6
· Pump Model Visit Completed- weak vortex expected
· Started Excavation and concrete coring
· Out of Service Pump 4- go in July 
