Update for Natalie Richards- 7/25/2012
CRFM

118738 Lamprey Program- Turned over Research to Mike Langeslay. 
373409-BONN WA Shores-Gravity Flow-Awarded to Fowler- Preconstruction Conference was July 25
118618-Adult Salmon and Steelhead Studies-No change
138171-John Day North Fish Ladder 
Entrance 

Slayden- possible entrance undermining work
· Per the request of HD, ROV August 2 to see what damage has occurred.  Fix with CM? 
· I think under the ladder is easily fixed but an eroded slope issue into the stilling basin is not. 
Olsson-6 Pumps, Power Controls and Housing- Pumps #2-#4 are up and running ladder in criteria.

-Dive conducted 7/18/2012 to clear bulkhead sill to seal bulkhead for Pump #6  
-Ktr working on #1, #5 lower bearing issue. #6 awaiting results from #1 and #5

-We still have not heard back from PMSL (pump subcontractor) about a plan forward.

353174-TDA PIT Alternatives Study Report- Team working on 90% Alternative Report.
-Schedule and Cost Change Request (SACCR) being processed - Expect Final by Sept- BiOp Due Dec 2012 
-Continuing with all possible alternatives to meet Regions needs including vertical slot and Orifice/ Overflow which requires research by Pacific States
-7/24/2012- Fish Forum discussions about discontinuing TDA counting in O&M which may impact Count Stations.  
-The DDR schedule may be affected by this decision.

393762-Fall Creek Fish Facility- 
-July 11, 2012 all agency site visit was conducted.
-Jeff Brown working with Chad Helms to see Fish Trap and Haul operation.

-Brainstorming  meeting August 16, 2012 in Portland- hopefully on the 3rd floor of RDP

- Drawdown is a couple day process between Thanksgiving and Christmas- See one day? Stay Tuned
O&M
354296-Bradford Island Reliability – 90% Risk Matrix report provided for comments
2406 Program
373284- JDA PH Monolith Drainage issues – Team working on 30% DDR

-I’m working on the Agency Technical Review- Review Plan approval
