Update for Natalie Richards- 10/4/2012
CRFM

373409-BONN WA Shores-Gravity Flow-Lamprey Install discussion, Partnering meeting 10/24 pm BONN
118618-Adult Salmon and Steelhead Studies-scheduling FY13 work
138171-John Day North Fish Ladder 
Entrance 

Slayden- 
· Oct 23-ROV possible entrance undermining work. See what damage has occurred.  Fix with CM? I think under the ladder is easily fixed but an eroded slope issue into the stilling basin is not. 
· Start Nov 1st
Olsson-6 Pumps, Power Controls and Housing- Pumps #2-#4 are up and running ladder in criteria.
-Ktr working on #1, #5 lower bearing issue. #6 awaiting results from #1 and #5

-Correction plan forward provided. Awaiting schedule
353174-TDA PIT Alternatives Study Report- Team working on 100% Alternative Report. 
-Value Engineering completed Sept 26-28
-Count Stations viable for 3 years.  
393762-Fall Creek Fish Facility- 

-BPA review completed

-URS 30% needs work before going to Agencies
-Drawdown is a couple day process between Thanksgiving and Christmas- See one day? Stay Tuned
O&M
354296-Bradford Island Reliability– DDR starting

-Cascade Ladder Reliability - EDR started
2406 Program
373284- JDA PH Monolith Drainage issues – Team working on 60% DDR

-I’m working on Review Plan approval
