OFFICIAL COORDINATION REQUEST FOR 

NON-ROUTINE OPERATIONS AND MAINTENANCE

COORDINATION DATE- 14 April, 2010
PROJECT- Bonneville Dam PH2
RESPONSE DATE- Friday, 16 April, 2010
Description of the problem:  The Bonneville Project has had specific maintenance work at PH1 deferred until August due to issues arising from the return of service of units 7 & 9.  Work that was scheduled to be performed by Bonneville maintenance staff during the months of April-May have to now be deferred to the later part of August 2010 to conform to the new return to service dates of main PH1 units 7 & 9.  Because of very low river conditions, the project would like to complete necessary electrical testing and O&M on PH2 transformer banks T-11 and T-12 while river levels will allow minimal unit operations at PH2. 
Type of outage required- Request that BON project be able to take Transformer Banks T-12 out (unit 15-18) from 0000 on 26 April through 1700 on 29 April and T-11 from 0000 on 3 May to 1700 on 6 May.  Current river forecasts for the week of 26-29 April show maximum flows of 156K and up to 170K for the week of 3-6 May.
During the T-12 outage units 15-18 will be OOS.  Units 12, 13 & 14 will be available and can pass 45K.  With 100K spill, 5K fish units and 12.4K miscellaneous flows, BON will be able to safely pass 162K which is 6K lower than maximum predicted flows without starting any PH1 units.  The week of 3-6 April (T-11 Outage) will allow units 15-18 to be operated.  This will enable BON to pass 178K which is 8K higher than our anticipated flows through only B2 units and the Spillway.  All of the above scenarios are for the priority PH2 to operate without splitting flows between PH2 and PH1.
Impact on facility operation:  Powerhouse 2 would be limited to a 3 main unit operation from 23-26 April and a 4 main unit operation from 3-6 May.  STP runs from RCC make this Transformer outage and passing flow via PH2 and the spillway viable.
Length of time for repairs: 
BON PH2 4/26/2010 0:00
4/29/2010 17:00
T-12 Clearance for Doble Testing & removal of temp PT's, Requires TBL switching

BON PH2 5/3/2010 0:00
5/6/2010 17:00
T-11 Clearance for Doble Testing and removal of temp PT's, Requires TBL switching 

Expected impacts on fish passage: The main unit priority at B2 will be impacted for this two week request.  Powerhouse flows that would otherwise be used at the main units will be transferred to the current spillway flow which gets us closer to our beneficial spring spill target of 100K.  
Comments from agencies- 
Final results- FPOM did not approve this outage.  Hausmann will return to FPOM with dates outside the peak of fish passage season.
Dennis Schwartz
Fisheries Biologist- NWP Fish Passage Team
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