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1 Methods used in the past for inspecting collection channels at all five dams are shown in Table 1. 

Adult Fish Passage Facilities – 2020-2021 Winter Maintenance Schedule 
U. S.  Army Corps of Engineers 

Walla Walla District 
 

Winter fishway maintenance period occurs from 1 January to 29 February.  In general, each 
fishway will be taken out of operation for one month during which the alternate fishway will 
remain in service.  All dates during the maintenance period are tentative and subject to change.     
 
MCNARY DAM1 - Washington Shore Fishway 
 

1. 3 January:  Place ladder on orifice flow.  Wasco PUD will shut down.    
2. 4 January:  Place exit and conduit stoplogs; Wasco PUD shuts down bypass flow; 

project dewaters the WA fish ladder down to the tailwater level. 
3. 4-21 January: Grating inspection. Complete winter maintenance according to the current 

Fish Passage Plan, Section 2.4.1.         
4. 25 January: Resume normal operation of the ladder and small hydro/auxiliary water 

system.   
 
MCNARY DAM1 - Oregon Shore Fishway 
 

1. 25 January: Shut down AWS Fish Pumps then place the ladder on orifice flow. 
2. January 26:  Use ladder crane to install the exit logs and juvenile passage stop logs. 

Perform physical inspection of ladder to tail water.   
3. 26 January to 24 February:  Complete winter maintenance according to the current 

Fish Passage Plan, Section 2.4.1. Dewater grating and system for inspection.  Grating that 
cannot be dewatered will be camera inspected.          

4. 28 February: Resume normal ladder flow and pump operation.       
 
ICE HARBOR DAM1 - North Shore Fishway 
 

1. 30 January: Shut down the AWS pumps.  
2. 1 February - 26 February: Dewater the fish ladder. 
3. Complete winter maintenance according to the Fish Passage Plan, Section 2.4.1. 
4. Inspect the collection channel by unwatering and physically inspection. 1 
5. Perform maintenance on the AWS pumps. 
6. Perform inspection and maintenance of the diffuser valve #10. 
7. Replace damaged/missing staff gauges as logistically feasible.   
8. Maintain adult PIT tag system as required.  Coordinate with PSMFC. 
9. Maintain half-duplex PIT (lamprey) antennas.  Coordinate with University of Idaho. 
10. 26 February: Resume normal operation of the AWS pumps. 

 
ICE HARBOR DAM1 - South Shore Fishway 
 

1. 1 January: Shut down the AWS pumps. 
2. 4-29 January:  Dewater the fish ladder for maintenance. 
3. Complete winter maintenance according to the Fish Passage Plan, Section 2.4.1. 
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4. Inspect the collection channel by video inspection with the ROV. 1 
5. Perform maintenance on the AWS pumps. 
6. Replace damaged/missing staff gauges as logistically feasible. 
7. Maintain adult PIT tag system as required.  Coordinate with PSMFC. 
8. Maintain half-duplex PIT (lamprey) antennas.  Coordinate with University of Idaho. 
9. Install Okum in leaking ladder joints. 
10. 29 January:  Resume normal operation of the AWS pumps. 

 
LOWER MONUMENTAL DAM1 - North Shore Fishway 
 

1. 1 January: Turn off fish pumps. 
2. 4-5 January: Dewater and salvage fish in North fishway.  Fishway will remain 

dewatered just before the south ladder is dewatered in early February. 
3. Complete winter maintenance according to the Fish Passage Plan, Section 2.3.2.1. 
4. Perform maintenance on the AWS pumps. 
5. 1-2 February: Return fishway to operation. 

 
LOWER MONUMENTAL DAM1 - South Shore Fishway 
 

1. 5-6 February: Dewater and salvage fish in South fishway.  
2. Complete winter maintenance according to the Fish Passage Plan, Section 2.4.1. 
3. 26 February: Return fishway to operation.   

 
LITTLE GOOSE DAM1 

 
1. 1 January: Shut down the AWS pumps. 
2. 4 January – 12 February: Dewater the fish ladder and adult collection channel for 

inspection and maintenance in accordance to the Fish Passage Plan, Section 2.4.1. 
3. Inspect and replace lost fall-out fence sections. 
4. Inspect and replace the adult fish channel grating. 
5. Inspect and repair adult fish ladder expansion joint seals. 
6. Continue to replace seals on fish channel bulkheads. 
7. Coordinate with PSMFC for maintenance to the adult PIT tag system. 
8. No later than February 29 February: Resume normal operation of the AWS pumps.  

 
LOWER GRANITE DAM1 

 
1. 1 January: Shut down the AWS pumps.  
2. 4 January – 25 February: Dewater the fish ladder. 
3. Complete winter maintenance according to the Fish Passage Plan, Section 2.4.1. 
4. Inspect the collection channel by dewatering. 
5. Perform maintenance on the AWS pumps. 
6. Inspect the adult fallout fence and repair as needed. 
7. Routine maintenance of adult trap. 
8. Update/repair ladder PIT tag equipment transferred to PSMFC 
9. Inspect fish ladder PIT tag arrays. 
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10. Relocate/upgrade/repair fish ladder staff gauges.  
11. Spillway 1 PIT tag antenna install.  
12. No later than 28 February: Resume normal operation of the AWS pumps. 

 
 
Table 1.  Methods used to inspect adult fishway collection channels during past winter 
maintenance periods, compared to the upcoming winter period. 

 2014-15 2015-16 2016-17 2017-18 2018-19 2019-20 2020-21 
MCN WA 
Shore 

Camera/ 
Inspection 

Diver/ 
Inspection 

Camera/ 
Inspection 

Camera/ 
Inspection 

Diver/ 
Inspection Dewater Dewater 

MCN OR 
Shore 

Diver/ 
Inspection 

Camera/ 
Inspection 

Camera/ 
Inspection 

Camera/ 
Inspection 

Diver/ 
Inspection 

Dewater 
/ Camera 

Dewater 
/ Camera 

IHR North 
Shore Dewater ROV ROV Dewater ROV ROV Unwateringr 

IHR South 
Shore Diver Unwatering ROV/Video 

camera 
Video from 
boat Dewater Video from 

boat 
Dewater/ROV 
channel 

LMO North 
Shore Dewatering Dewatering Dewatering Dewatering Dewatering Dewater Dewater 

LMO South 
Shore Dewatering Dewatering Dewatering Dewatering Dewatering Dewater Dewater 

LGS Dewatering Dewatering Dewatering Dewatering Dewatering Dewater Dewater 

LWG Dewater Dewater Dewater Dewater Dewater Dewater Dewater 
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