CRFM PROGRAM – COLUMBIA RIVER WORKPLAN	
John Day Mitigation – P2: 122434

PROJECT INFORMATION
	P2 Identifier
	122434

	Project Manager (PM)
	N/A

	Technical Lead (TL)
	N/A

	Biologist/Coordination
	Ian Chane 



The John Day Mitigation (JDM) program funds hatchery mitigation for the construction of The Dalles and John Day dams. This funding is to continue investigation of an additional hatchery production site to continue implementing the JDM program. Current investigation would evaluate the use of Umatilla Hatchery for incubation and rearing as part of a complete alternative. FY23 funding would be used to reinitiate the Limited Reevaluation Report (LRR). 

SCHEDULE & COST

	YEAR
	CAPABILITY
	MAJOR ACTIVITIES

	FY23
	$250k
	LRR report

	
	
	



